

SKILLS STRENGTHENING FOR INDUSTRIAL VALUE ENHANCEMENT (STRIVE) (ITI Aundh, Pune)

Sr. No.	Trade Name	Toolkit	Tools and Equipments	Shop Furniture	Shop Machines	Minor Civil Work	Consultancy & services	Total
1	MECHANIC DIESEL	88550	348800		1063500			1500850
2	MECHANIC MOTOR VEHICLE (MMV)		2130000		820000			2950000
3	WELDER				495000			495000
4	ELECTRONICS MECHANIC		881000					881000
5	ELECTRICIAN		807000					807000
6	FITTER				350000			350000
7	COPA	3000						3000
8	DRAUGHTSMAN MECHANICAL	48750			1050000			1098750
9	INSTRUMENT MECHANIC	50525						50525
10	SURVEYOR		764000		2200000			2964000
							TOTAL	11100125

IMC of Govt. ITI Aundh, Pune.

President

Secretary

SKILLS STRENGTHENING FOR INDUSTRIAL VALUE ENHANCEMENT (STRIVE)

INDUSTRIAL TRAINING INSTITUTE AUNDH, PUNE, PARHAR CHOWK,

Name of Procuring Entity

2020-21

Annual Procurement Plan for Financial Year 2021-22

Date of Approval of Annual Procurement Plan

Approved By/Name of Approving Authority: I/MC of ITI Aundh Pune

Sl. No.	Structure Category (Goods, Consultancy Services)	Category for Goods (Machinery / Equipment/Tools)	Trade Code No.	Name of Trade Consisting in S.P.	Quantity in Trade	Rate per unit	Estimated Quantity	Name /Description of Procurement /Selection	Estimated Cost(INR)	Work No. Area	Performance Mode	Applicable Procurement Rules	Use of EEM (Yes/No)	Use of eProcurement (Yes/No)	Tender Method	Market Approach (National/International)	Proposed Procurement Start Date	Proposed Procurement End Date (if any)	Proposed Tender End Date	Tender Issuance Date	Tender Closing Date	Tender Evaluation Date
1	Goods	Tool Kit	301/001	MECHANIC DRESS	1	7	7	After try out of 12 pieces	30200	BA-1	Public Procurement	Yes	Yes	Quotation	National	1.08.2021	15.08.2021	15.09.2021	30.09.2021	3	30.10.2021	
2	Goods	Tool Kit	047/001	MECHANIC DRESS	2	7	14	Collar inside with spring	300	BA-1	Public Procurement	Yes	Yes	Quotation	National	1.08.2021	15.08.2021	15.09.2021	30.09.2021	3	30.10.2021	
3	Goods	Tool Kit	061/001	MTO-BASIC DRESS	3	2	6	Collars inside with spring	350	BA-1	Public Procurement	Yes	Yes	Quotation	National	1.08.2021	15.08.2021	15.09.2021	30.09.2021	3	30.10.2021	
4	Goods	Tool Kit	062/001	MECHANIC DRESS	4	2	8	Collar Patch	300	BA-1	Public Procurement	Yes	Yes	Quotation	National	1.08.2021	15.08.2021	15.09.2021	30.09.2021	3	30.10.2021	
5	Goods	Tool Kit	047/001	MECHANIC DRESS	5	2	10	Dividers with spring	800	BA-1	Public Procurement	Yes	Yes	Quotation	National	1.08.2021	15.08.2021	15.09.2021	30.09.2021	3	30.10.2021	
6	Goods	Tool Kit	051/001	MECHANIC DRESS	6	1	6	Electrician Motor Driver	1200	BA-1	Public Procurement	Yes	Yes	Quotation	National	1.08.2021	15.08.2021	15.09.2021	30.09.2021	3	30.10.2021	

I/MC of Govt. ITI Aundh, Pune.

M. Manoj
President

Chiranjeev
Secretary

Sl. No.	Procurement Category (Goods/Consultancy services)	Category for Goods (Machine/Equipments/hand tools)	Trade Code No.	Name of Trade Consisting in B1	Sl. No. mentioned in Trade code at equipment list	Sl. No. mentioned in equipment list	Sl. No. mentioned in equipment list	Name of Trade /Description of Procurement /Selection.	Estimated Cost(INR)	Region Area	Procurement Mode	Applicable Procurement Rule	Use of GEM (Yes/No)	Use of electronic (Yes/No)	Procurement Method	Market Approach (National/International)	Proposed Procurement Start Date	Pre-Bid Conference Date (if any)	Proposed Procurement End Date	Tendering Contract Award Date	Testative Contract Duration (Months)	Testative Completion Date
1	2	3A	3B	3C	2D	2E	2F	2G	4	5	6	7	8	9	10	11	12	13	14	15	16	17
7	Goods	Tool Kit	067001	MECHANIC DIESEL	7	7	0	7	Hammer drill power with handle	1750	RA-1	State rule 5	Yes	Yes	Quotation	National	1.08.2021	15.08.2021	15.09.2021	30.09.2021	3	30.10.2021
8	Goods	Tool Kit	068101	MECHANIC DIESEL	4	7	11	7	Hand file for second cut file	2100	RA-1	State rule 5	Yes	Yes	Quotation	National	1.08.2021	15.08.2021	15.09.2021	30.09.2021	3	30.10.2021
9	Goods	Tool Kit	067201	MECHANIC DIESEL	8	7	0	3	Phillips Screw Driver set of 3 pieces	9500	RA-1	State rule 5	Yes	Yes	Quotation	National	1.08.2021	15.08.2021	15.09.2021	30.09.2021	3	30.10.2021
10	Goods	Tool Kit	067201	MECHANIC DIESEL	10	7	0	7	Wires combination	2500	RA-1	State rule 5	Yes	Yes	Quotation	National	1.08.2021	15.08.2021	15.09.2021	30.09.2021	3	30.10.2021
11	Goods	Tool Kit	067001	MECHANIC DIESEL	11	7	0	7	Grind wheel Blade	1400	RA-1	State rule 5	Yes	Yes	Quotation	National	1.08.2021	15.08.2021	15.09.2021	30.09.2021	3	30.10.2021
12	Goods	Tool Kit	067001	MECHANIC DIESEL	12	7	0	7	Screw driver Blade	1750	RA-1	State rule 5	Yes	Yes	Quotation	National	1.08.2021	15.08.2021	15.09.2021	30.09.2021	3	30.10.2021
13	Goods	Tool Kit	067001	MECHANIC DIESEL	13	7	0	7	Drill bit	1000	RA-1	State rule 5	Yes	Yes	Quotation	National	1.08.2021	15.08.2021	15.09.2021	30.09.2021	3	30.10.2021
14	Goods	Tool Kit	067201	MECHANIC DIESEL	14	7	0	7	Spallmat 1:1 set of 12 pieces	8400	RA-1	State rule 5	Yes	Yes	Quotation	National	1.08.2021	15.08.2021	15.09.2021	30.09.2021	3	30.10.2021

IMC of Govt. ITI Aundh, Pune.

(Signature)
President

(Signature)
Secretary

Sr. No.	Product Category (Goods, Consultancy services)	Category for Goods (Machinery/equipment/hard tools)	Trade Code No.	Name of Trade Constituting IS	Sr. no. mentioned in Trade syllabus equivalent list	Regulation in per cent	Assessment criteria	Difference	Name /Description of Procurement /Selection	Estimated Cost(Rs)	Region Area	Procurement Mode	Applicable Procurement Rate	Use of GEM (Yes/No)	Use of EProcurement (Yes/No)	Procurement Method	Market Approach (Bidding/Invitation)	Proposed Procurement Start Date	Pre-Bid conference Date (if any)	Proposed Procurement End Date	Tentative contract Award Date	Tentative Contract Duration (Months)	Tentative Completion Date
1	2	3A	3B	3C	16	17	18	19	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
15	Goods	Tool Kit	OCT/201	MECHANIC DIESEL	15	7	6	7	Spanner, ring set of 12	10500	RA-1	Public Procurement	Star rule	Yes	Yes	Quotation	National	1.08.2021	15.08.2021	15.09.2021	30.09.2021	3	30.10.2021
16	Goods	Tool Kit	OCT/201	MECHANIC DIESEL	16	7	6	7	Spanners socket with speed handle, 7 bar, ratchet and universal set of 28 pieces with box	28500	RA-1	Public Procurement	Star rule	Yes	Yes	Quotation	National	1.08.2021	15.08.2021	15.09.2021	30.09.2021	3	30.10.2021
17	Goods	Tool Kit	OCT/201	MECHANIC DIESEL	17	7	6	7	Steel rule	850	RA-1	Public Procurement	Star rule	Yes	Yes	Quotation	National	1.08.2021	15.08.2021	15.09.2021	30.09.2021	3	30.10.2021
18	Goods	Tool Kit	OCT/201	MECHANIC DIESEL	18	7	6	7	Steel tool box with lock and key (locking type)	3000	RA-1	Public Procurement	Star rule	Yes	Yes	Quotation	National	1.08.2021	15.08.2021	15.09.2021	30.09.2021	3	30.10.2021
19	Goods	Tool Kit	OCT/201	MECHANIC DIESEL	19	7	6	7	Wire cutter and stripper	1400	RA-1	Public Procurement	Star rule	Yes	Yes	Quotation	National	1.08.2021	15.08.2021	15.09.2021	30.09.2021	3	30.10.2021
20	Goods	Equipment	INV/201	MECHANIC DIESEL	20	4	6	4	Skype microphone	20000	RA-1	Public Procurement	Star rule	Yes	Yes	Quotation	National	1.08.2021	15.08.2021	15.09.2021	30.09.2021	3	30.10.2021

MC of Govt. ITI Aundh, Pune.

Shilpa
President

Chiranjiv
Secretary

Sr. No.	Procurement Category (Goods / Consultancy services)	Category for Goods (Machine / equipment/Hand tools)	Trade Code No.	Name of Trade Consisting in ISP	Sr. No. mentioned in Tender syllabus or equipment list	Qty. Quoted in tender	Unit	Lot/ L1/ e-Procurement	Name /Description of Procurement /Selection	Estimated Cost(₹)	Reserve Area	Procurement Mode	Applicable Provisions	Use of GEM (Yes/No)	Use of eProcurement (Yes/No)	Procurement Method	Marked Approach (National/International)	Proposed Procurement Start Date	Pre-Bid conference Date (if any)	Proposed Procurement End Date	Tender to be closed / Award Date	Test active Contract Duration (Months)	Tested or Contract Date
1	2	2A	2B	2C	2D	2E	2F	2G	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
21	Goods	Equipment	DGT 201	MECHANIC DIESEL	26	4	0	4	Dial gauge type I Cr. A complete with changing devices and with magnetic stand	14000	RA-1	Public Procurement	Not applicable	Yes	Yes	Quotation	National	1.08.20-21	15.08.21	15.09.21	30.09.21	3	30.09.21
22	Goods	Equipment	DGT 201	MECHANIC DIESEL	19	1	0	1	Dialtype type of Engine Bearing tool	20000	RA-1	Public Procurement	Not applicable	Yes	Yes	Quotation	National	1.08.20-21	15.08.21	15.09.21	30.09.21	3	30.09.21
23	Goods	Equipment	DGT 201	MECHANIC DIESEL	22	1	0	1	Dialtype type of piston made	15000	RA-1	Public Procurement	Not applicable	Yes	Yes	Quotation	National	1.08.20-21	15.08.21	15.09.21	30.09.21	3	30.09.21
24	Goods	Equipment	DGT 201	MECHANIC DIESEL	20	1	0	1	Fixed bed pump for Diesel	10000	RA-1	Public Procurement	Not applicable	Yes	Yes	Quotation	National	1.08.20-21	15.08.21	15.09.21	30.09.21	3	30.09.21
25	Goods	Equipment	DGT 201	MECHANIC DIESEL	21	1	0	1	Fixed injection pump (Diesel) inline	40000	RA-1	Public Procurement	Not applicable	Yes	Yes	Quotation	National	1.08.20-21	15.08.21	15.09.21	30.09.21	3	30.09.21

MC of Govt. ITI Aundh, Pune.

M. M. M.
President

A. S. S.
Secretary

Sr. No.	Procurement Category (Goods, Consultancy services)	Category for Goods (Machine / equipment/ hand tools)	Trade Code No.	Name of Trade Constituting ISF	Sr. No. mentioned in trade category equipment list	Req. size Qty. in equipment list	Revised Qty. in equipment list	Office use	Name /Description of Procurement /Allocation	Estimated Cost(₹)	Zone No. Area	Procurement Mode	Applicable Procurement Rules	Use of GEM (Yes/ No)	Use of e-procurement (Yes/ No)	Procurement Method	Market Approach (National/International)	Procurement Start Date	Pre-bid conference Date (if any)	Proposal End Date	Tender contract Award Date	Tentative Contract Duration (Months)	Tentative Completion Date
1	2	3A	20	2C	25	26	27	28	9	4	5	6	7	8	9	10	11	12	13	14	15	16	17
26	Goods	Equipment	061201	MECHANIC DIESEL	15	1	0	1	Fuel injection pump Assembling tool kit Universal Vice Fuel injection pump VE pump / Distributor fuel spray pump (DIE) pump / along with.	3000	EA-1	Public Procurement	Statutory rules	Yes	Yes	Quantitative	National	14.08.2021	15.08.2021	15.08.2021	30.09.2021	3	30.09.2021
27	Goods	Equipment	061201	MECHANIC DIESEL	15	2	0	2	Cylinder Gait	3400	EA-1	Public Procurement	Statutory rules	Yes	Yes	Quantitative	National	14.08.2021	15.08.2021	15.08.2021	30.09.2021	3	30.09.2021
28	Goods	Tools	061204	MECHANIC DIESEL	28	1	0	1	Cylinder Gait Heavy duty chisel type	35000	EA-1	Public Procurement	Statutory rules	Yes	Yes	Quantitative	National	14.08.2021	15.08.2021	15.08.2021	30.09.2021	3	30.09.2021
29	Goods	Equipment	061201	MECHANIC DIESEL	41	4	0	4	Injection - Main, Jerk type, Piston type	18000	EA-1	Public Procurement	Statutory rules	Yes	Yes	Quantitative	National	14.08.2021	15.08.2021	15.08.2021	30.09.2021	3	30.09.2021
30	Goods	Equipment	061201	MECHANIC DIESEL	42	1	0	1	Injection cleaning tool	4000	EA-1	Public Procurement	Statutory rules	Yes	Yes	Quantitative	National	14.08.2021	15.08.2021	15.08.2021	30.09.2021	3	30.09.2021

TIC of Govt. ITI Aundh, Pune.

M. M. M. M.
President

A. S. S. S.
Secretary

Sl. No.	Procurement Category (Goods/ Services)	Category for Goods (Machinery / equipment/ hardware)	Trade Code No	Name of Trade Contracting Co	Sl. no. issued on 10 trade cycles in equipment list	Req. Unit Qty as per cycle basis	Justified cycle basis	Price Difference	Name/Description of Procurement/Selection	Estimated Cost (INR)	Rate to Area	Procurement Mode	Applicable to Procurement Rate	Use of GEM (Yes/No)	Use of e-procurement (Yes/No)	Procurement Method	Market Approved (Name of/alternate)	Proposed Procurement Start Date	Pre-Bid compliance Date (if any)	Proposed Procurement End Date	Finalized Contract Award Date	Termination Contract Date (Mo-Years)	Termination Completion Date
1	2	2A	2B	2C	2D	2E	2F	2G	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
31	Goods	Equipment	DGT-201	MECHANIC DIESEL	114	1	0	1	Roller oil suction-cum-foam	3000	EA-1	Public Procurement	Stat e rules	Yes	Yes	Quotatio n	Nation al	1.08.20 21	15.08.2 021	15.09.2 021	30.09.2 021	3	30.09.2 021
32	Goods	Equipment	DGT-201	MECHANIC DIESEL	125	2	0	2	Roller pressure cap	200	EA-1	Public Procurement	Stat e rules	Yes	Yes	Quotatio n	Nation al	1.08.20 21	17.08.2 021	15.09.2 021	30.09.2 021	3	30.09.2 021
33	Goods	Equipment	DGT-201	MECHANIC DIESEL	147	3	0	1	Stator external type, no-impregnated type & Oil-cooled type	1500	EA-1	Public Procurement	Stat e rules	Yes	Yes	Quotatio n	Nation al	1.08.20 21	15.08.2 021	15.09.2 021	30.09.2 021	3	30.09.2 021
34	Goods	Equipment	DGT-201	MACHINE DIESEL	155	4	0	4	Gearbox pump with diesel engine planetary	12000	EA-1	Public Procurement	Stat e rules	Yes	Yes	Quotatio n	Nation al	1.08.20 21	15.08.2 021	15.09.2 021	30.09.2 021	3	30.09.2 021
35	Goods	Equipment	DGT-201	MECHANIC DIESEL	153	4	0	4	Transfer motor cylinder with bearing	14000	EA-1	Public Procurement	Stat e rules	Yes	Yes	Quotatio n	Nation al	1.08.20 21	15.08.2 021	15.09.2 021	30.09.2 021	3	30.09.2 021
36	Goods	Equipment	DGT-201	MECHANIC DIESEL	161	1	0	1	Single v-belt	5000	EA-1	Public Procurement	Stat e rules	Yes	Yes	Quotatio n	Nation al	1.08.20 21	15.08.2 021	15.09.2 021	30.09.2 021	3	30.09.2 021
37	Goods	Equipment	DGT-201	MECHANIC DIESEL	167	1	0	1	Exhaust fan for industrial use	8000	EA-1	Public Procurement	Stat e rules	Yes	Yes	Quotatio n	Nation al	1.08.20 21	15.08.2 021	15.09.2 021	30.09.2 021	3	30.09.2 021
38	Goods	Equipment	DGT-201	MECHANIC DIESEL	184	2	0	2	Transfer motor pump with locking rope	1700	EA-1	Public Procurement	Stat e rules	Yes	Yes	Quotatio n	Nation al	1.08.20 21	15.08.2 021	15.09.2 021	30.09.2 021	3	30.09.2 021

JMC of Govt. ITI Aundh, Pune.

M. J. Jadhav
President

A. S. Patil
Secretary

Sr. No.	Procurement Category (Goods/ Services/ IT)	Category for Goods (Machine / Instruments/ Tools)	Trade Code No.	Name of Trade Consisting in ISP	Sr. no. (max) as in Trade category in e-procurement list	Reg. Life Cycle as per rules	Ann. Validity in Months	Difficulty	Name /Description of Procurement /Activities	Estimated Cost(₹)	Revised Area	Procurement Mode	Applicable Procurement Rules	Use of GEM (Yes/No)	Use of e-procurement (Y/N/No)	Procurement Method	Market Approval (Public/Not Applicable)	Project Start Date	Pre-Bid Conference Date (if any)	Proposed Procurement End Date	Actual Award Date	Actual Completion Date (Months)	Targeted Completion Date
1	2	2A	2B	2C	2D	2E	2F	2G	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
39	Goods	Equipment	DGT-204	MICROBANK DIESEL	876	4	4	1	Water purifier for drinking and sanitizing	14000	E.A.	Public Procurement	Statutory rules	Yes	Yes	Open Tender	National	1.08.20	15.08.20	15.08.20	30.09.20	3	30.09.20
40	Goods	Machine	DGT-204	MICROBANK DIESEL	181	1	0	1	Automatic solvent 5 per centage (petrol & Diesel) or Diesel Solventless	150000	E.A.	Public Procurement	Statutory rules	Yes	Yes	Open Tender	National	1.08.20	15.08.20	15.08.20	30.09.20	3	30.09.20
41	Goods	Machine	DGT-204	MICROBANK DIESEL	182	1	0	1	Diesel engine / Running condition / Secondary type	75000	E.A.	Public Procurement	Statutory rules	Yes	Yes	Open Tender	National	1.08.20	15.08.20	15.08.20	30.09.20	3	30.09.20
42	Goods	Machine	DGT-204	MICROBANK DIESEL	185	1	0	1	Digital Computer / Tablet / Book Electronic Tablet	50000	E.A.	Public Procurement	Statutory rules	Yes	Yes	Open Tender	National	1.08.20	15.08.20	15.08.20	30.09.20	3	30.09.20
43	Goods	Machine	DGT-204	MICROBANK DIESEL	186	1	0	1	Drying machine hand to hold up in 1 liter for along with accessories	10000	E.A.	Public Procurement	Statutory rules	Yes	Yes	Open Tender	National	1.08.20	15.08.20	15.08.20	30.09.20	3	30.09.20
44	Goods	Machine	DGT-204	MICROBANK DIESEL	187	1	0	1	Dial Magnetron Tube	2000	E.A.	Public Procurement	Statutory rules	Yes	Yes	Open Tender	National	1.08.20	15.08.20	15.08.20	30.09.20	3	30.09.20

ITC of Govt. ITI Aundh, Pune.

Suresh
President

Shri
Secretary

Sr. No.	Procurement Category (Goods, Services, Consultancy)	Category for Goods (Machines / equipments/hand tools)	Trade Code No.	Name of Trade Consisting in BOP	Sr. no. mention in Trade syllabus or equipment list	Req. Qty. as per syllabus	Asset / life span	Priority	Name /Description of Procurement /Subline	Estimated Cost(Rs)	Region Area	Procurement Mode	Applicable Procurement Rule	Use of GEM (Yes/No)	Use of e-procurement (Yes/No)	Procurement Method	Market Approach (National/international)	Proposed Procurement Start Date	Pre-Bid conference Date (if any)	Proposed Procurement End Date	Tentative contract Award Date	Test date Contract Duration (Months)	Test date Completion Date
1	2	3A	3B	3C	20	21	22	23	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
45	Goods	Machine	DGT01	MECHANIC DIESEL	114	2	0	2	Gas Welding Table	20000	RA-1	Public Procurement	See rule	Yes	Yes	Quotation	National	1.08.2021	15.08.2021	15.09.2021	30.09.2021	3	30.10.2021
46	Goods	Machine	DGT01	MECHANIC DIESEL	116	1	0	1	Spring tension tester	4000	RA-1	Public Procurement	See rule	Yes	Yes	Quotation	National	1.08.2021	15.08.2021	15.09.2021	30.09.2021	3	30.10.2021
47	Goods	Machine	DGT 201	MECHANIC DIESEL	118	1	4	1	Toolry type portable air compressor	10000	RA-1	Public Procurement	See rule	Yes	Yes	Quotation	National	1.08.2021	15.08.2021	15.09.2021	30.09.2021	3	30.10.2021
48	Goods	Machine	DGT 201	MECHANIC DIESEL	119	1	0	1	Welding plant (DC-AC) type complete (high pressure)	100000	RA-1	Public Procurement	See rule	Yes	Yes	Quotation	National	1.08.2021	15.08.2021	15.09.2021	30.09.2021	3	30.10.2021
49	Goods	Machine	DGT 201	MECHANIC DIESEL	120	1	0	1	Welding Transformer	50000	RA-1	Public Procurement	See rule	Yes	Yes	Quotation	National	1.08.2021	15.08.2021	15.09.2021	30.09.2021	3	30.10.2021
50	Goods	Machine	DGT 201	MECHANIC DIESEL	204	1	0	1	Electrical test bench	100000	RA-1	Public Procurement	See rule	Yes	Yes	Quotation	National	1.08.2021	15.08.2021	15.09.2021	30.09.2021	3	30.10.2021
51	Goods	Machine	DGT 1101	MECHANIC DIESEL	202	1	0	1	Car system of 40 cylinder diesel engine in running condition for spare accessories of the engine	150000	RA-1	Public Procurement	See rule	Yes	Yes	Quotation	National	1.08.2021	15.08.2021	15.09.2021	30.09.2021	3	30.10.2021

JMC of Govt. ITI Aundh, Pune.

Jilani
President

Sharma
Secretary

Sl. No.	Procure ment Category (Goods, Consultancy services)	category for Goods (Machinery / equipment/land tools)	Trade Code No	Name of Trade Center/ing in SP	Sr. no. item as in Trade center ing in equip ment list	Reg ular Qty as per center ing list	Avail able Qty	Name /Description of Procurement /Selection	Estimated Cost(INR)	Procure ment Mode	Applic able Proc ure ment Rule s	Use of GEM (Yes/ No)	Use of e-proc urement (Yes/ No)	Procure ment Method	Market Approach (National/international)	Propos ed Procure ment Start Date	Pre-Bid confere nce Date (if any)	Propose d Procure ment End Date	Tenure/contract Award Date	Tenure/contract Duration (Months)	Tenure/contract Date	
1	2	3A	3B	3C	3D	3E	3F	3G	4	5	6	7	8	9	10	11	12	13	14	15	16	17
32	Goods	Equipment	DGT/1502	MECHANIC MOTOR VEHICLE (MNV)	145	1	1	Demonstration board of electronic ignition system	150000	R.A.	Public Procurement	No	Yes	Yes	Quotation	National	1.08.2021	15.08.2021	15.09.2021	30.09.2021	3	30.09.2021
33	Goods	Equipment	DGT/1502	MECHANIC MOTOR VEHICLE (MNV)	100	1	1	Working model of temp engine Model of TMV	150000	R.A.	Public Procurement	No	Yes	Yes	Quotation	National	1.08.2021	15.08.2021	15.09.2021	30.09.2021	3	30.09.2021
34	Goods	Equipment	DGT/1502	MECHANIC MOTOR VEHICLE (MNV)	116	1	1	Demonstration board of M/TI system with injectors, oil, inlet manifold, double body distributor, EX, pump valve, screw, crank pulley, fuel tank, module.	200000	R.A.	Public Procurement	No	Yes	Yes	Quotation	National	1.08.2021	15.08.2021	15.09.2021	30.09.2021	3	30.09.2021
35	Goods	Equipment	DGT/1502	MECHANIC MOTOR VEHICLE (MNV)	157	1	1	Tyrod spl on wheel assembly	250000	R.A.	Public Procurement	No	Yes	Yes	Quotation	National	1.08.2021	15.08.2021	15.09.2021	30.09.2021	3	30.09.2021
36	Goods	Equipment	DGT/1502	MECHANIC MOTOR VEHICLE (MNV)	144	1	1	Wheel balancing machine	300000	R.A.	Public Procurement	No	Yes	Yes	Quotation	National	1.08.2021	15.08.2021	15.09.2021	30.09.2021	3	30.09.2021

IMC of Govt. ITI Aundh, Pune.

President

Secretary

Sr. No.	Procurement Category (Goods/ Services)	Category for Goods (Machine / Equip/ parts/hand tools)	Trade Code No.	Name of Trade Constituting the IEP	Sr. No. mentioned in Trade cycle as equipment set	Qty. per cycle	Actual Qty. per cycle	Actual Qty. per cycle	Name /Description of Procurement /Subsection	Estimated Cost(INR)	Mode of Procurement	Applicable Procurement Rule	Use of GEM (Yes/No)	Use of e-procurement (Yes/No)	Procurement Method	Market Approach (National/International)	Project Procurement Start Date	Pre Bid conference Date (if any)	Proposed Procurement End Date	Tender to be awarded Date	Contract Duration (Months)	Contract Completion Date	
1	2	2a	2b	2c	2d	2e	2f	2g	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
57	Goods	Equipment	DGT 302	MECHANIC MOTOR VEHICLE (MNV)	066	1	0	1	Computer-ized Panel Simulation Trainer for Engine Incorporation and management	20000	L1	Public Procurement	Yes	Yes	Quotation	National	1.08.20	15.08.21	15.08.21	30.09.21	3	30.09.21	
58	Goods	Equipment	DGT 302	MECHANIC MOTOR VEHICLE (MNV)	172	1	0	1	Air bag simulator	80000	L1	Public Procurement	Yes	Yes	Quotation	National	1.08.20	15.08.21	15.08.21	30.09.21	3	30.09.21	
59	Goods	Equipment	DGT 302	MECHANIC MOTOR VEHICLE (MNV)	174	1	0	1	Exam smoke pump engine with Chy strap-working condition	330000	L1	Public Procurement	Yes	Yes	Quotation	National	1.08.20	15.08.21	15.08.21	30.09.21	3	30.09.21	
60	Goods	Equipment	DGT 302	MECHANIC MOTOR VEHICLE (MNV)	176	1	0	1	MNV panel engine with multi-ling start along with special tools for dismantling and assembly	400000	L1	Public Procurement	Yes	Yes	Quotation	National	1.08.20	15.08.21	15.08.21	30.09.21	3	30.09.21	
62	Goods	Machine	DGT 302	MECHANIC MOTOR VEHICLE (MNV)	183	1	0	1	Diesel Engine - CRDE - 4 stroke	250000	L1	Public Procurement	Yes	Yes	Quotation	National	1.08.20	15.08.21	15.08.21	30.09.21	3	30.09.21	

M.C of Govt. ITI Aundh, Pune.

Shilpa
President

Shilpa
Secretary

Sr. No.	Process/Item Category (Goods/Service)	Category for Goods (Machine / equipment/Board/Booth)	Trade Code No.	Name of Trade Consisting in GP	Sr. No. items as in Trade codes as per manual	Req. Unit Quantity as per cycle/batch	Assessment as per Item	Efficiency	Name/Description of Process/Work/Task/Job	Estimated Cost(₹Lak)	Region Area	Procurement Mode	Applicable Procurement Mode	Use of GEM (Yes/No)	Use of eProcurement (Yes/No)	Process/Work Method	Market Approach (National/International)	Proposed Procurement Start Date	Pre-Bid conference Date (if any)	Proposed Process/Work End Date	Tender/Contract Award Date	Tender/Contract Duration (Months)	Forecast of Completion Date
1	2	3A	3B	3C	3D	3E	3F	3G	3H	4	5	6	7	8	9	10	11	12	13	14	15	16	17
62	Goods	Machinery	DC113102	MECHANIC MOTOR VEHICLE (MMV)	107	1	9	1	Hydraulic jet HD-CPT type - 7000 capacity and 5 Ton capacity	20000	RA-1	Public Procurement	Stat e tender	Yes	Yes	Quotable	National	1.08.20	15.08.2021	15.09.2021	30.09.2021	3	30.10.2021
63	Goods	Machinery	DC113102	MECHANIC MOTOR VEHICLE (MMV)	106	1	9	1	Multi Speed Tool with multi-range	300000	RA-1	Public Procurement	Stat e tender	Yes	Yes	Quotable	National	1.08.20	15.08.2021	15.09.2021	30.09.2021	3	30.10.2021
64	Goods	Machinery	DC113102	MECHANIC MOTOR VEHICLE (MMV)	171	1	0	1	Diesel Engine (13442) in working condition	250000	RA-1	Public Procurement	Stat e tender	Yes	Yes	Quotable	National	1.08.20	15.08.2021	15.09.2021	30.09.2021	3	30.10.2021
65	Goods	Tool	DC11401	CPMA	6	5	0	1	Camping Tent	1500	RA-1	Public Procurement	Stat e tender	Yes	Yes	Quotable	National	1.08.20	15.08.2021	15.09.2021	30.09.2021	3	30.10.2021
66	Goods	Tool	DC11421	CPMA	6	4	1	1	Screen Driver Set	1500	RA-1	Public Procurement	Stat e tender	Yes	Yes	Quotable	National	1.08.20	15.08.2021	15.09.2021	30.09.2021	3	30.10.2021
67	Goods	Machinery	DC11304	WELDER	40	1	0	1	OMAN welding machine	130000	RA-1	Public Procurement	Stat e tender	Yes	Yes	Quotable	National	1.08.20	15.08.2021	15.09.2021	30.09.2021	3	30.10.2021
68	Goods	Machinery	DC11304	WELDER	44	1	0	1	AC/DC GEAR welding Machine	170000	RA-1	Public Procurement	Stat e tender	Yes	Yes	Quotable	National	1.08.20	15.08.2021	15.09.2021	30.09.2021	3	30.10.2021

1/1C of Govt. ITI Aundh, Pune.

Sr. No.	Procurement Category (Goods/ Services)	Category for Goods (Machines/ equipments/hand tools)	Trade Code No.	Name of Trade Consisting in ISP	No. An. based on Trade in last 5 years	Req. Qty. as per bill	App. Unit M/M	Office	Name /Description of Procurement /Selection	Estimated Cost (RM)	Base Area	Procurement Mode	App. Job to Procurement	Use of SCM (Yes/ No)	Use of other sources (Yes/ No)	Procurement Method	Market Approval (R/ No)	Proposed Procurement Start Date	Proposed Procurement Date (If any)	Proposed Procurement End Date	Contract Award Date	Final Contract Date (If any)	Final Contract Value (RM)
1	2	2A	2B	2C	2D	2E	2F	2G	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
28	Goods	Machine	DGL1004	WELDER	05	1	0	1	Air Plasma Cutting Equipment With All Accessories Capacity To Cut 15mm Char Cl	2000	RA-1	Public Procurement	State	Yes	Yes	Quotation	Nation	1.08.2021	15.08.2021	15.08.2021	30.08.2021		30.10.2021
29	Goods	Machine	DGL1004	WELDER	41	1	0	1	Inverter WELDING CONFINING S. WELDING CURRENT	5000	RA-1	Public Procurement	State	Yes	Yes	Quotation	Nation	1.08.2021	15.08.2021	15.08.2021	30.08.2021		30.10.2021
31	Goods	Machine	DGL1004	WELDER	40	1	0	1	Air compressor suitable for air plasma cutting system	4500	RA-1	Public Procurement	State	Yes	Yes	Quotation	Nation	1.08.2021	15.08.2021	15.08.2021	30.08.2021		30.10.2021
32	Goods	Equipment	DGL1004	ELECTRONIC CS MACHANE	41	1	0	1	LCR meter (Digital) Handheld	1000	RA-1	Public Procurement	State	Yes	Yes	Quotation	Nation	1.08.2021	15.08.2021	15.08.2021	30.08.2021		30.10.2021
33	Goods	Equipment	DGL1005	ELECTRONIC CS MECHANIC	47	2	0	2	Function generator (DIP Technology) (Sine Square, Triang, Ramp, Pulse, Sawtooth, TTL and Modulation)	4000	RA-1	Public Procurement	State	Yes	Yes	Quotation	Nation	1.08.2021	15.08.2021	15.08.2021	30.08.2021		30.10.2021

IMC of Govt. ITI Aundh, Pune.

[Signature]
President

[Signature]
Secretary

Sl. No.	Procurement Category (Goods, Contract, or Services)	Category for Goods (Machines / equipments/land tools)	Trade Code No.	Name of Trade Consisting in IEP	Sl. no. mentioned in Trade (with an equipment No.)	Qty. as per bill	Avail. in public bus	Sl. no. in IEP	Name /Description of Procurement /Selection	Estimated Cost(₹)	Geo. Area	Procurement Mode	Applicable Procurement Rule	Use of IEP (Yes/No)	Use of eProcurement (Yes/No)	Procurement Method	Market Approach (National/International)	Proposed Procurement Start Date	Pre-Bid Conference Date (if any)	Proposed Procurement End Date	Tender to be opened Date	Contract Duration (Months)	Completion Date
1	2	3A	3B	3C	20	21	22	23	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
74	Goods	Equipment	DGT/1005	ELECTRONIC MECHANIC	42	1 No.	1	4	Challinorpe Di	200000	E.A.	Public Procurement	Not a tender	Yes	Yes	Quotable	National	1.08.2021	15.08.2021	15.09.2021	30.09.2021	1	30.09.2021
75	Goods	Equipment	DGT/1005	ELECTRONIC MECHANIC	24	4 Nos.	0	4	Microcontroller kit (BITE) along with programming software (Assembly level Programming)	100000	E.A.	Public Procurement	Not a tender	Yes	Yes	Quotable	National	1.08.2021	15.08.2021	15.09.2021	30.09.2021	1	30.09.2021
76	Goods	Tools	DGT/1005	ELECTRONIC MECHANIC	79	2 Nos.	0	4	Fluorescent microscope	200000	E.A.	Public Procurement	Not a tender	Yes	Yes	Quotable	National	1.08.2021	15.08.2021	15.09.2021	30.09.2021	1	30.09.2021
77	Goods	Tools	DGT/1005	ELECTRONIC MECHANIC	90	4	0	4	LED TV (Toshiba)	120000	E.A.	Public Procurement	Not a tender	Yes	Yes	Quotable	National	1.08.2021	15.08.2021	15.09.2021	30.09.2021	1	30.09.2021
78	Goods	Tools	DGT/1005	ELECTRONIC MECHANIC	33	1 No.	0	1	Welding Kit	100000	E.A.	Public Procurement	Not a tender	Yes	Yes	Quotable	National	1.08.2021	15.08.2021	15.09.2021	30.09.2021	1	30.09.2021
79	Goods	Tools	DGT/1005	ELECTRONIC MECHANIC	76	2	0	2	Solder Iron Kit	100000	E.A.	Public Procurement	Not a tender	Yes	Yes	Quotable	National	1.08.2021	15.08.2021	15.09.2021	30.09.2021	1	30.09.2021


IC of Govt. ITI Aundh, Pune.


M. V. ...
President

...
Secretary

Sl. No.	Procure ment Category (Goods, Consultancy services)	Category for Goods (Machines / equipments, hand tools)	Trade Code No.	Name of Trade Consisting in BOP	Si. no. allotted on the Trade code for equipment No.	Remission Quota in per cent	Availability in cycle Nos.	Difficulty	Name /Description of Procurement /Selection	Estimated Cost(₹L)	Region Area	Procurement Mode	Applicability of Procurement Rules	Use of GEM (Yes/No)	Use of eProcurement (Yes/No)	Procurement Method	Market Approach (Domestic/International)	Proposed Procurement Start Date	Proposed Procurement Date (if any)	Proposed Procurement Date	Forecasted Procurement Date	Forecasted Completion Date (Month)	Forecasted Completion Date
1	2	2A	2B	2C	2D	2E	2F	2G	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
80	Goods	Equipments	DGT1001	ELECTRONIC MECHANIC	25	4	3	1	Availing instructor	3000	RA-1	Public Procurement	Not applicable	Yes	Yes	Quotation	National	1.08.2021	15.09.2021	15.09.2021	30.09.2021	3	30.09.2021
81	Goods	Equipments	DGT1005	ELECTRONIC MECHANIC	131	1	4	1	Solar panel with	14000	RA-1	Public Procurement	Not applicable	Yes	Yes	Quotation	National	1.08.2021	15.09.2021	15.09.2021	30.09.2021	3	30.09.2021
82	Goods	Tools	DGT1004	ELECTRICIAN	138	1	9	1	Control panel with Motor Generator set DC or AC	150000	RA-1	Public Procurement	Not applicable	Yes	Yes	Quotation	National	1.08.2021	15.09.2021	15.09.2021	30.09.2021	3	30.09.2021
83	Goods	Tools	DGT1004	ELECTRICIAN	146	0	4	3	Control panel with Motor 240 V, 50 cycles 1 HP	19000	RA-1	Public Procurement	Not applicable	Yes	Yes	Quotation	National	1.08.2021	15.09.2021	15.09.2021	30.09.2021	3	30.09.2021
84	Goods	Tools	DGT1004	ELECTRICIAN	147	1	0	1	Synchronous motor with accessories 100 watts, Excitation arrangement (with panel), 3 phase, 3 HP, 440 V, 50 Hz, 4 Pole	29000	RA-1	Public Procurement	Not applicable	Yes	Yes	Quotation	National	1.08.2021	15.09.2021	15.09.2021	30.09.2021	3	30.09.2021

IMC of Govt. ITI Aundh, Pune.


President


Secretary

Sr. No.	Procurement Category (Goods, Consultancy services)	Category for Goods (Machine / equipment/ based tools)	Trade Code No.	Name of Trade Contracting in ISP	Sr. No. mention in trade schedule	Qty per lot	Availability	Lot Size	Name /Description of Procurement /Selection	Estimated Cost(₹RS)	Rate its Area	Procurement Mode	Applicable Rule no. mention Rule	Use of GEM (Yes/ No)	Use of e-procurement (Yes/ No)	Procurement Method	Market Approach (Public /Private /emailed)	Procurement Start Date	Pre-bid conference Date (if any)	Proposed Procurement End Date	Tender Award Date	Tender Contract Duration (Months)	Contract Completion Date
1	2	3A	3B	3C	3D	3E	3F	3G	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
85	Goods	Transformer	DGT/1001	ELECTRICAL N	140	1	0	1	Thyristor type controlled AC motor drive with VVVF control 3 Phase 3 HP	25000	R.A.	Public Procurement	Section 3	Yes	Yes	Question	Nation al	15.08.20 21	15.08.2 021	15.09.2 021	30.09.2 021	3	30.09.2 021
86	Goods	Transformer	DGT/1001	ELECTRICAL N	152	1	0	1	Electrical machine motor suitable for manufacturing for construction and functioning of different type of AC machines and AC machines of three and 2 phase 440 volt	20000	R.A.	Public Procurement	Section 3	Yes	Yes	Question	Nation al	15.08.20 21	15.08.2 021	15.09.2 021	30.09.2 021	3	30.09.2 021
87	Goods	Transformer	DGT/1001	ELECTRICAL N	164	2	0	1	Power Factor Meter Digital 440 V, 75 A, Three Phase period for time	10000	R.A.	Public Procurement	Section 3	Yes	Yes	Question	Nation al	15.08.20 21	15.08.2 021	15.09.2 021	30.09.2 021	3	30.09.2 021

ITC of Govt. ITI Aundh, Pune.

M. V. S.
President

A. S.
Secretary

Sl. No.	Procurement Category (Goods, Consultancy services)	Category for Goods (Machines / equipments/hand tools)	Trade Code No	Name of Trade Consisting in BOP	Sl. no. mentioned in Trade syllabus as equipment for	Rec. size Quantity as per syllabus	Availability in syllabus	Office	Name /Description of Procurement /Selection	Estimated Cost(Rs)	Region Area	Procurement Mode	Applicability to Procurement Rules	Use of GEM (Yes/No)	Use of other schemes (Yes/No)	Procurement Method	Market Approach (National/international)	Proposed Procurement Start Date	Pre-Bid conference Date (if any)	Proposed Procurement End Date	Tender Board Date	Tender opening Duration (Months)	Tender completion Date
1	2	3A	3B	3C	3D	3E	3F	3G	3H	4	5	6	7	8	9	10	11	12	13	14	15	16	17
20	Goods	Equipments	DGT11001	ELECTRICIAN	105	2	0	1	A.C Energy Meter Three Phase, 10 A., 440 V Induction type	10000	RA-I	Public Procurement	Not applicable	Yes	Yes	Quotation	National	1.08.20	15.08.2021	15.09.2021	30.09.2021	3	30.09.2021
20	Goods	Equipments	DGT11001	ELECTRICIAN	114	2	0	1	Wheat Stone Bridge with galvanometer and battery of 12 V DC	25000	RA-I	Public Procurement	Not applicable	Yes	Yes	Quotation	National	1.08.20	15.08.2021	15.09.2021	30.09.2021	3	30.09.2021
20	Goods	Equipments	DGT11001	ELECTRICIAN	110	2	0	1	A.c. Wattmeter rating 0-1.5-30KW, precision and range 200-440v, current rating 5A, 10A, multiple, portable type housed in bakelite case	15000	RA-I	Public Procurement	Not applicable	Yes	Yes	Quotation	National	1.08.20	15.08.2021	15.09.2021	30.09.2021	3	30.09.2021
21	Goods	Equipments	DGT11001	ELECTRICIAN	105	2	0	1	Frequency Meter 45 to 55 Hz	10000	RA-I	Public Procurement	Not applicable	Yes	Yes	Quotation	National	1.08.20	15.08.2021	15.09.2021	30.09.2021	3	30.09.2021
22	Goods	Equipments	DGT11001	ELECTRICIAN	107	2	0	1	Conometer	15000	RA-I	Public Procurement	Not applicable	Yes	Yes	Quotation	National	1.08.20	15.08.2021	15.09.2021	30.09.2021	3	30.09.2021

IMC of Govt. ITI Aundh, Pune.


 President


 Secretary

Sr. No.	Procurement Category (Goods/Services)	Category for Goods (Machine/Equipment/Hand tool)	Trade Code No.	Name of Trade Consisting in BOP	Sr. no. mentioned in Trade within an equipment list	Reqd Qty in per mths	Avail. in mths	QTY/entry	Name /Description of Procurement /Selection	Estimated Cost(₹)	Revised Area	Procurement Mode	Applicable in Procurement Rule 4	Use of GEM (Yes/No)	Use of e-procurement (Yes/No)	Procurement Method	Market Analysis (Qualitative/Quantitative)	Proposed Procurement Start Date	Proposed Procurement End Date	Progress of Procurement as on Date	Actual Procurement Award Date	Cost above Contract Year (MAY-2018)	Completion Date
1	2	3A	3B	3C	3D	3E	3F	3G	3H	3I	3J	3K	3L	3M	3N	3O	3P	3Q	3R	3S	3T	3U	
93	Goods	Equipment	DGT1000	ELECTRICAL	114	2	1	1	Phase sequence 3 Phase 415 Volt	5000	EA-1	Public Procurement	Not applicable	Yes	Yes	Quotations	National	1.08.20	15.08.20	15.09.20	15.09.20	30.09.20	30.09.20
94	Goods	Equipment	DGT1001	ELECTRICAL	108	2	1	1	Magnetic Flux Meter 0-500 scale	20000	EA-1	Public Procurement	Not applicable	Yes	Yes	Quotations	National	1.08.20	15.08.20	15.09.20	15.09.20	30.09.20	30.09.20
95	Goods	Equipment	DGT1002	ELECTRICAL	110	2	1	1	Temp Tester/ Clamp Meter 0-1000 A (Digital Type)	7000	EA-1	Public Procurement	Not applicable	Yes	Yes	Quotations	National	1.08.20	15.08.20	15.09.20	15.09.20	30.09.20	30.09.20
96	Goods	Equipment	DGT1003	ELECTRICAL	109	1	1	1	Transformer rating type - 10000 KVA	10000	EA-1	Public Procurement	Not applicable	Yes	Yes	Quotations	National	1.08.20	15.08.20	15.09.20	15.09.20	30.09.20	30.09.20
97	Goods	Equipment	DGT1004	ELECTRICAL	109	1	1	1	Transformer Digital Phase Sequence Type- 10000 KVA	15000	EA-1	Public Procurement	Not applicable	Yes	Yes	Quotations	National	1.08.20	15.08.20	15.09.20	15.09.20	30.09.20	30.09.20
98	Goods	Equipment	DGT1005	ELECTRICAL	110	2	1	1	Clamp meter R-11 A	12000	EA-1	Public Procurement	Not applicable	Yes	Yes	Quotations	National	1.08.20	15.08.20	15.09.20	15.09.20	30.09.20	30.09.20
99	Goods	Equipment	DGT1006	ELECTRICAL	111	2	1	1	Mipper Simulation meter 500 volts - analog	5000	EA-1	Public Procurement	Not applicable	Yes	Yes	Quotations	National	1.08.20	15.08.20	15.09.20	15.09.20	30.09.20	30.09.20
100	Goods	Equipment	DGT1007	ELECTRICAL	99	2	1	1	Sequence M.C.B - 1 Amp	3000	EA-1	Public Procurement	Not applicable	Yes	Yes	Quotations	National	1.08.20	15.08.20	15.09.20	15.09.20	30.09.20	30.09.20

IMC of Govt. ITI Aundh, Pune.

Manoj
President

Manoj
Secretary

Sr. No.	Process Description Category (Goods/Services)	Category for Goods (Machine/Equipment/Hand tools)	Trade Code No.	Name of Trade Consisting in ISIP	Sr. no. mentioned in Trade Code as equipment set	Req. Qty. in per cent	Avail. Qty. in per cent	ISIP No.	Name / Description of Procurement / Selection	Estimated Cost(Rs)	Region Area	Procurement Mode	Applicable to Procurement Rule	Use of GEM (Yes/No)	Use of e-Procurement (Yes/No)	Procurement Method	Market Approach (Make or Buy/ Domestic/ Foreign)	Proposed Procurement Start Date	Proposed Procurement End Date (if any)	Proposed Procurement Date	Contract Award Date	Contract Execution Date	Contract Completion Date
1	2	3K	3B	3C	3D	3E	3F	3G	3H	4	5	6	7	8	9	10	11	12	13	14	15	16	17
101	Goods	Equipment	DGT1001	ELECTRICIAN				1	Digital Insulation Resistance Tester	3000	E.A.	Public Procurement	Statutory rules	Yes	Yes	Quotation	Nation al	1.08.20 21	15.08.2 021	15.09.2 021	31.09.2 021	3	30.09.2 021
102	Goods	Equipment	DGT1001	ELECTRICIAN				1	Hyponose	2000	E.A.	Public Procurement	Statutory rules	Yes	Yes	Quotation	Nation al	1.08.20 21	15.08.2 021	15.09.2 021	30.09.2 021	3	30.09.2 021
103	Goods	Transformer	DGT1001	ELECTRICIAN	135	2	4	1	Power Transformer 415 V, 500KVA, PF Ratio, 440V/110V, 10VA	6000	E.A.	Public Procurement	Statutory rules	Yes	Yes	Quotation	Nation al	1.08.20 21	15.08.2 021	15.09.2 021	31.09.2 021	3	30.09.2 021
104	Goods	Transformer	DGT1001	ELECTRICIAN	132	2	0	1	Control Transformer 415 V, 500KVA, CT Ratio 25 / 5 A, 2VA	7000	E.A.	Public Procurement	Statutory rules	Yes	Yes	Quotation	Nation al	1.08.20 21	15.08.2 021	15.09.2 021	30.09.2 021	1	30.09.2 021
105	Goods	Transformer	DGT1001	ELECTRICIAN	126	1	0	1	3 Phase Power 401.110V, 1 Phase, 240 V	3000	E.A.	Public Procurement	Statutory rules	Yes	Yes	Quotation	Nation al	1.08.20 21	15.08.2 021	15.09.2 021	18.09.2 021	3	30.09.2 021
106	Goods	Transformer	DGT1001	ELECTRICIAN	187	1	0	1	A.C. Series Single Motor 1 HP, 240 V, 30 Hz	1500	E.A.	Public Procurement	Statutory rules	Yes	Yes	Quotation	Nation al	1.08.20 21	15.08.2 021	15.09.2 021	31.09.2 021	3	30.09.2 021
107	Goods	Transformer	DGT1001	ELECTRICIAN	143	1	0	1	DC Series Motor coupled with split induction load 24 KW, 230 volts	7000	E.A.	Public Procurement	Statutory rules	Yes	Yes	Quotation	Nation al	1.08.20 21	15.08.2 021	15.09.2 021	30.09.2 021	3	30.09.2 021

I/MC of Govt. ITI Aundh, Pune.

[Signature]
President

[Signature]
Secretary

Sl. No.	Procure ment Category (Goods / Services)	Category for Goods (Machine / equipments/hand tools)	Tender Code No	Name of Trade Consisting in it	Sl. no. allotted on it	Trade Classi fication as per syllabus	Avail ability of syllabus	Office	Name /Description of Procurement /Selection	Estimated Cost(₹L)	How its Area	Procurement Mode	Applicability of Procurement Rate S	Use of ITC (Yes/ No)	Use of eProcurement (Yes/ No)	Procurement Method	Market Approach (National/International)	Pragmatic amount Start Date	Pre-bid conference Date (if any)	Proposed Procurement End Date	Tender release / Award Date	Contract Duration (Months)	Tender Completion Date	
1	2	2A	2B	2C	2D	2E	2F	2G	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
100	Goods	Trainers	DGT/1001	ELECTRICIAN	140	1	1		Thyristor SCR11 synchronous D.C. motor drive with feedback generator feedback controller 1 HP	30000	RA-1	Public Procurement	Stat e rules	Yes	Yes	Quantitative	National	1.08.20 21	15.08.2 021	15.09.2 021	30.09.2 021	3	30.09.2 021	
101	Goods	Trainers	DGT/1001	ELECTRICIAN	150	1	0		Single Phase Capacitor Motor with capacitor motor (IP, 240 V, 30 Hz)	20000	RA-1	Public Procurement	Stat e rules	Yes	Yes	Quantitative	National	1.08.20 21	15.08.2 021	15.09.2 021	30.09.2 021	3	30.09.2 021	
110	Goods	Trainers	DGT/1001	ELECTRICIAN	211	2	0		Diurnal Computer Trainer	35000	RA-1	Public Procurement	Stat e rules	Yes	Yes	Quantitative	National	1.08.20 21	15.08.2 021	15.09.2 021	30.09.2 021	3	30.09.2 021	
111	Goods	Trainers	DGT/1001	ELECTRICIAN	225	1	0		Digital IC Trainer	40000	RA-1	Public Procurement	Stat e rules	Yes	Yes	Quantitative	National	1.08.20 21	15.08.2 021	15.09.2 021	30.09.2 021	3	30.09.2 021	
112	Goods	Trainers	DGT/1001	ELECTRICIAN	121	1	0		Linear IC Trainer	45000	RA-1	Public Procurement	Stat e rules	Yes	Yes	Quantitative	National	1.08.20 21	15.08.2 021	15.09.2 021	30.09.2 021	3	30.09.2 021	
113	Goods	Trainers	DGT/1001	ELECTRICIAN					Non-synchronous Thyristor SCR 10KV	15000	RA-1	Public Procurement	Stat e rules	Yes										

Sl. No.	Procurement Category (Goods, Consultancy services)	Category for Goods (Machine / equipment/hardware)	Trade Code No.	Name of Trade Consisting in GP	Specification in Trade syllabus as equipment list	Quantity as per syllabus	Availability in GP	DT/Order	Name /Description of Procurement /Selection	Estimated Cost(INR)	Revised Price	Procurement Mode	Applicable to Procurement Rule	Use of e-procurement (Yes/No)	Procurement Method	Market Approach (National/international)	Proposed Procurement Start Date	Pre-Bid conference Date (if any)	Proposed Procurement End Date	Proposed Procurement Award Date	Tender Closing Date (M/D/Y)	Completion Date
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23
134	Goods	Telexes	DNE/198	ELECTRICAL		1	0	1	Telex Machine with Digital Controller	20000	20000	Public Procurement	Yes	Yes	Quotation	National	18.08.2020	13.08.2021	13.08.2021	30.09.2021	3	30.10.2021

IMC of Govt. ITI Aundh, Pune.

Jitendra
President

Chandrashekhar
Secretary

Sr. No.	Procurement Category (Goods/Services)	Category for Goods/ Machines / equipment/hard ware	Trade Code No.	Name of Trade Consisting in CP	Sr. No. mentioned in Trade Category as per equipment list	MSB unit quantity as per equipment list	Asst. Supt. or other staff	Name (Description of Procurement/Allocation)	Estimated Cost (INR)	Rate in Area	Procurement Mode	Applicable Procurement Rules	Use of GEM (Yes/No)	Use of e-Procurement (Yes/No)	Procurement Method	Market Approach (Public/Private/Internal)	Project/Procurement Start Date	Pre-Bid Conference Date (if any)	Proposed Procurement End Date	Contract Award Date	Final Bid Date (if any)	Completion Date
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23
233	Goods	Electrical	DGT-1000	ELECTRICAL	134	1	0	Control panel for Motor Generator Set AC to DC, Power block with LED indicator, RYBG, MI type voltmeter 0-300V, MC type Voltmeter 0-100V, MI type ammeter 0-10A, MC type Ammeter 0-1A & 0-20A, star delta starter, Field regulator, selector switch 1 & 3 Phase, MCB 4 pole, CCA, DC switch 2 pole 600A and 1000 amp switch, Bus - 5, Bus-3, cables-2, Bus-1	20000	EA-1	Public Procurement	Yes	Yes	Open	Nation	15/08/2021	15/08/2021	15/08/2021	15/08/2021	15/08/2021	15/08/2021	

IMC of Govt. ITI Aundh, Pune.

M. S. Patil
President

A. S. Patil
Secretary

Sl. No.	Procurement Category (Goods, Services, Consultancy services)	Category for Goods (Machine / equipments/hand tools)	Trade Code No.	Name of Trade Consisting in SP	Serial number in trade register	Quantity in register	Asset category	Difficulty	Name /Description of Procurement /Selection	Estimated Cost(RR)	Remits Area	Programme Mode	Applicable to Procurement Date	Use of GEM (Yes/No)	Use of e-procurement (Yes/No)	Procurement Method	Approval Status (Valid/Not valid)	Procurement Start Date	Pre Bid closure Date (if any)	Procurement End Date	Tender opening Date	Contract award Date	Completion Date (Milestone)
1	2	3A	3B	2C	2D	2E	2F	2G	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
116	Goods	Machine	DGT1002	FITTER	197	1	0	1	Compressor Unit	9800	RA-1	Public Procurement	Not applicable	Yes	Yes	Quotation	National	14.08.2021	15.08.2021	15.09.2021	20.09.2021	3	30.09.2021
117	Goods	Tools	DGT1001	FITTER	196	1 Set	0	1 Set	Pneumatic Trower Kit Consisting of single acting cylinder, Double acting cylinder, 3/2 Way Valve, One way flow control valve, 1/2 Way Valve	15000	RA-1	Public Procurement	Not applicable	Yes	Yes	Quotation	National	14.08.2021	15.08.2021	15.09.2021	20.09.2021	3	30.09.2021
118	Goods	Tools	DGT1002	FITTER	202	1 Set	0	1 Set	Hydraulic Workstation (Drilling Kit) with oil return handle	15000	RA-1	Public Procurement	Not applicable	Yes	Yes	Quotation	National	14.08.2021	15.08.2021	15.09.2021	20.09.2021	3	30.09.2021

IMC of Govt. ITI Aundh, Pune.

Jitane
President

Abhishek
Secretary

Sr. No.	Procurement Category (Goods/Consultancy services)	Category for Goods (Machine/Equipments/Hand tools)	Trade Code No.	Name of Trade Consisting in SP	Sr. no. mentioned in Trade syllabus/ equipment list	Regulation mentioned in syllabus	Availability in the lab	Difficulty	Name/Description of Procurement/Selection	Estimated Cost(INR)	How Rs. Area	Procurement Mode	Applicable Procurement Rules	Use of IPR (Yes/No)	Use of eProcurement (Yes/No)	Procurement Method	Market Approach (National/International)	Proposed Procurement Start Date	Proposed Procurement End Date (if any)	Proposed Procurement End Date	Tentative Contract Award Date	Test Date (Mo/Wh)	Test Completion Date
1	2	2A	2B	2C	2D	2E	2F	2G	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
128	Goods	Tool kit	05/1/2015	DRAUGHTING AND MECHANICAL	1	1	0	1	Draughting instrument box containing Compass with pencil point, point driver, interchangable, Divider pen point, interchangable, divider spring bow, pen Spring bow lengthening bar, pen drawing liner, screw driver instrument, tube with lead, Spring bow lengthening bar, pen drawing liner, screw	8000	NA-01	Public Procurement	State rule 3	Yes	Yes	Quotation	National	15.08.2021	15.08.2021	15.08.2021	30.09.2021	3	30.10.2021

BIC of Govt. ITI Aundh, Pune.

S. Manoj
President

Ch. S. Srinivas
Secretary

Sr. No.	Procurement Category (Goods, Services, Consultancy)	Category for Goods (Machinery/Equipment/Hand tools)	Trade Code No.	Name of Trade Consisting in SP	Sr. No. mentioned in Trade/Category/Equipment list	Quantity per cycle lot	Total quantity	SPS/Category	Name/Description of Procurement/Selection	Estimated Cost(Rs)	Risk Area	Procurement Mode	Applicable Procurement Rule	Use of GEM (Yes/No)	Use of Procurement (Yes/No)	Procurement Method	Market Approach (National/International)	Procurement Start Date	Procurement End Date (SP Date)	Procurement Award Date	Tender/Contract Award Date	Contract Completion Date (SP Date)	Tender/Contract Completion Date
1	2	3A	3B	3C	7D	7E	7F	7G	9	4	5	6	7	8	9	10	11	12	13	14	15	16	17
120	Goods	Tool kit	DGT/3036	DRAUGHTSMAN MECHANICAL	5	20-1 set	0	21	Mini drafter	12600	RA-01	Public Procurement	State rule 5	Yes	Yes	Quotation	National	15.08.2021	15.08.2021	15.09.2021	30.09.2021	3	30.10.2021
121	Goods	Tool kit	DGT/3017	DRAUGHTSMAN MECHANICAL	6	20-1 set	0	21	Drawing boards: 1444	81500	RA-01	Public Procurement	State rule 5	Yes	Yes	Quotation	National	15.08.2021	15.08.2021	15.09.2021	30.09.2021	3	30.10.2021
122	Goods	Tool kit	DGT/3018	DRAUGHTSMAN MECHANICAL	1	1 set	0	1 set	Set square calibrated 45° (230 X 155 mm)	300	RA-01	Public Procurement	State rule 5	Yes	Yes	Quotation	National	15.08.2021	15.08.2021	15.09.2021	30.09.2021	3	30.10.2021
123	Goods	Tool kit	DGT/3029	DRAUGHTSMAN MECHANICAL	1	1 set	0	1 set	Set square calibrated 90° (250 X 155 mm)	300	RA-01	Public Procurement	State rule 5	Yes	Yes	Quotation	National	15.08.2021	15.08.2021	15.09.2021	30.09.2021	3	30.10.2021
124	Goods	Tool kit	DGT/3020	DRAUGHTSMAN MECHANICAL	4	7 Nos	0	7 Nos	French curves set of 12 (calibrated)	1050	RA-01	Public Procurement	State rule 5	Yes	Yes	Quotation	National	15.08.2021	15.08.2021	15.09.2021	30.09.2021	3	30.10.2021
125	Goods	Machinery	DGT/1021	DRAUGHTSMAN MECHANICAL	10	20-1 set	0	21	Desktop Computer, for running CAD software, provided with windows.	8050000	RA-01	Public Procurement	State rule 5	Yes	Yes	Open Bidding	National	15.08.2021	15.08.2021	15.09.2021	30.09.2021	3	30.10.2021

IMC of Govt. ITI Aundh, Pune.

[Signature]
President

[Signature]
Secretary

Sr. No.	Procure ment Category (Goods - Contracts / services)	Category for Goods (Machine / equipment/ hand tools)	Trade Code No.	Name of Trade Consisting in ISIP	Sr. no. items in Trade of lot in equipment lot	Estimate Qty in per lot/lot No.	Asses sed Qty in per lot/lot No.	Differe nce	Name /Description of Procurement /Selection	Estimated Cost(₹)	Esti mation Area	Procure ment Mode	Appr oved Proc urement Rule s	Use of IPR (Yes/ No)	Use of e-Proc urement (Yes/ No)	Procure ment Method	Market Approach (Direct purchase/Inv estment)	Propos ed Procure ment Start Date	Pre- Bid confere nce Date (if any)	Propos ed Procure ment End Date	Tenderi ng Commenc ement Award Date	Esti mation Duration (Months)	Validit y Compl etion Date
1	2	2A	2B	2C	2D	2E	2F	2G	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
126	Goods	Tools	DOT/1024	INSTRUMENT MECHANIC	1	25 (24+1) Nos.	0	25	Watch maker screw driver (set of six)	6550	RA-01	Public Procurement	Stat e rule s	Yes	Yes	Open Bidding	Nation al	15.08.2021	15.08.2021	15.09.2021	30.09.2021	3	30.10.2021
127	Goods	Tools	DOT/1025	INSTRUMENT MECHANIC	2	25 (24+1) Nos.	0	25	Steel rule	1250	RA-01	Public Procurement	Stat e rule s	Yes	Yes	Open Bidding	Nation al	15.08.2021	15.08.2021	15.09.2021	30.09.2021	3	30.10.2021
128	Goods	Tools	DOT/1026	INSTRUMENT MECHANIC	3	25 (24+1) Nos.	0	25	New Flat Nose	4371	RA-01	Public Procurement	Stat e rule s	Yes	Yes	Open Bidding	Nation al	15.08.2021	15.08.2021	15.09.2021	30.09.2021	3	30.10.2021
129	Goods	Tools	DOT/1027	INSTRUMENT MECHANIC	4	25 (24+1) Nos.	0	25	Flamers & 2 gear	5609	RA-01	Public Procurement	Stat e rule s	Yes	Yes	Open Bidding	Nation al	15.08.2021	15.08.2021	15.09.2021	30.09.2021	3	30.10.2021
130	Goods	Tools	DOT/1028	INSTRUMENT MECHANIC	5	25 (24+1) Nos.	0	25	Tapper Die punch	12540	RA-01	Public Procurement	Stat e rule s	Yes	Yes	Open Bidding	Nation al	15.08.2021	15.08.2021	15.09.2021	30.09.2021	3	30.10.2021
131	Goods	Tools	DOT/1029	INSTRUMENT MECHANIC	6	25 (24+1) Nos.	0	25	File Hand smooth	5001	RA-01	Public Procurement	Stat e rule s	Yes	Yes	Open Bidding	Nation al	15.08.2021	15.08.2021	15.09.2021	30.09.2021	3	30.10.2021

PMC of Govt. ITI Aundh, Pune.

President

Secretary

Sl. No.	Procurement Category (Goods/ services)	Category for Goods (Machine / equipment/hand tools)	Trade Code No.	Name of Trade Consisting in BIF	Sl. no. items as in Trade	Reqd quantity as per Bill of Material	Auto take up by the user	Difficulty	Name /Description of Procurement /Selection	Estimated Cost(INR)	Base Bn Area	Procurement Mode	Applicable Procurement Rules	Use of IEM (Yes/ No)	Use of eProcurement (Yes/ No)	Procurement Method	Market Approach (Not to be filled normally)	Proposed Procurement Start Date	Proposed Procurement End Date	Proposed Procurement Start Date (01/01/2021)	Proposed Procurement End Date	Financial sanction Award Date	Financial sanction Award Date	Contract Duration (Months)	Contract Completion Date
1	2	2A	2B	2C	2D	2E	2F	2G	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17		
132	Goods	Tools	001/1000	INSTRUMENT MECHANIC	1	25 (24-1) Nos.	0	25	File Flat Drill cut	1000	RA-01	Public Procurement	State rule 4	Yes	Yes	Open Bidding	National	1.08.2021	15.09.2021	15.09.2021	30.09.2021	3	30.10.2021		
133	Goods	Tools	001/1011	INSTRUMENT MECHANIC	8	25 (24-3) Nos.	0	25	Scrub Driver	1300	RA-01	Public Procurement	State rule 4	Yes	Yes	Open Bidding	National	1.08.2021	15.09.2021	15.09.2021	30.09.2021	3	30.10.2021		
134	Goods	Tools	001/1092	INSTRUMENT MECHANIC	9	25 (24-1) Nos.	0	25	Adjustable spanner	2300	RA-01	Public Procurement	State rule 4	Yes	Yes	Open Bidding	National	1.08.2021	15.09.2021	15.09.2021	30.09.2021	3	30.10.2021		
135	Goods	Equipment	001/1009	Surveyor	5	7 Nos.	0	3	Scientific CALCULATOR	6000	RA-01	Public Procurement	State rule 4	Yes	Yes	Open Bidding	National	1.08.2021	15.09.2021	15.09.2021	30.09.2021	3	30.10.2021		
136	Goods	Tools	001/1008	Surveyor	11	25 Nos.	0	25	Cracking Board 1250mmx800mm	150000	RA-01	Public Procurement	State rule 4	Yes	Yes	Open Bidding	National	1.08.2021	15.09.2021	15.09.2021	30.09.2021	3	30.10.2021		
137	Goods	Equipment	001/1001	Surveyor	13	6 Nos.	0	6	Dumpy level	72000	RA-01	Public Procurement	State rule 4	Yes	Yes	Open Bidding	National	1.08.2021	15.09.2021	15.09.2021	30.09.2021	3	30.10.2021		
138	Goods	Equipment	001/1115	Surveyor	14	6 Nos.	0	6	Auto level	90000	RA-01	Public Procurement	State rule 4	Yes	Yes	Open Bidding	National	1.08.2021	15.09.2021	15.09.2021	30.09.2021	3	30.10.2021		

M. V. ...
President

[Signature]

© of Govt. ITI Aundh, Pune.

Sl. No.	Procurement Category (Goods / Consulting services)	Category for Goods (Machines / equipments/hand tools)	Trade Code No.	Name of Trade Concerning in ISP	Sl. no. as in Trade schedule	Requirement in per cent	Quantity	Unit	Name /Description of Procurement /Selection	Estimated cost(INR)	Base Area	Procurement Mode	Applicable Procurement Rule	Use of GEM (Yes/ No)	Use of e-procurement (Yes/ No)	Procurement Method	Market Approach (National/International)	Proposed Procurement Start Date	Proposed Procurement End Date	Proposed Procurement Date	Tender/ Contract Award Date	Estimated Completion Date	
1	2	2A	2B	2C	2D	2E	2F	2G	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
139	Goods	Electronic	DGT/233	Surveyor	27	8 Nos.	0	1	Height indicators	24000	EA-01	Public Procurement	Statutory rule 5	Yes	Yes	Open Bidding	National	1.08.2021	15.08.2021	15.08.2021	30.08.2021	3	30.10.2021
140	Goods	Tools	DGT/212	Surveyor	22	5 each	0	1	Metric chain-30 m & 20 m	25000	EA-01	Public Procurement	Statutory rule 5	Yes	Yes	Open Bidding	National	1.08.2021	15.08.2021	15.08.2021	30.08.2021	3	30.10.2021
141	Goods	Equipment	DGT/233	Surveyor	28	2 Nos.	0	2	Magnifying glass	2000	EA-01	Public Procurement	Statutory rule 5	Yes	Yes	Open Bidding	National	1.08.2021	15.08.2021	15.08.2021	30.08.2021	3	30.10.2021
142	Goods	Equipment	DGT/234	Surveyor	24	2 Nos.	0	2	Stagnant Detector magnifying through compass needles	24000	EA-01	Public Procurement	Statutory rule 5	Yes	Yes	Open Bidding	National	1.08.2021	15.08.2021	15.08.2021	30.08.2021	3	30.10.2021
143	Goods	Equipment	DGT/233	Surveyor	26	5 Nos.	0	3	Prismatic compass	20000	EA-01	Public Procurement	Statutory rule 5	Yes	Yes	Open Bidding	National	1.08.2021	15.08.2021	15.08.2021	30.08.2021	3	30.10.2021
144	Goods	Instrument	DGT/235	Surveyor	27	2 Nos.	0	3	Thermometer Digital	30000	EA-01	Public Procurement	Statutory rule 5	Yes	Yes	Open Bidding	National	1.08.2021	15.08.2021	15.08.2021	30.08.2021	3	30.10.2021
145	Goods	Equipment	DGT/217	Surveyor	23	8 Nos.	0	1	Plastic table with stand, aluminium & water proofing cover	240000	EA-01	Public Procurement	Statutory rule 5	Yes	Yes	Open Bidding	National	1.08.2021	15.08.2021	15.08.2021	30.08.2021	3	30.10.2021

Director of Govt. ITI Aundh, Pune.

 President

 Secretary

Sr. No.	Procurement Category (Goods, consultancy services)	Category for Goods (Machine / equipments/hand tools)	Trade Code No.	Name of Trade Consisting in GP	Sr. no. mentioned in Trade syllabus or equipment No.	Required Quantity as per syllabus	Availability in syllabus	Difficulty	Name /Description of Procurement /Selection	Estimated Cost(INR)	Trade Area	Procurement Mode	Applicable Procurement Rule	Use of GEM (Yes/ No)	Use of Procurement (Yes/ No)	Procurement Method	Market Approach (National/international)	Proposed Procurement Start Date	Pre Bid Conference Date (if any)	Proposed Procurement End Date	Tentative Contract Award Date	Estimated Completion Date (Months)	Tentative Completion Date
1	2	3A	3B	2C	2D	2E	2F	2G	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
146	Goods	Tools	DGT/218	Surveyor	40	12 Nos.	0	12	Steel tape 30 m	16000	RA-01	Public Procurement	Statutory rule 1	Yes	Yes	Open Bidding	National	1.08.2021	15.08.2021	15.09.2021	30.09.2021	5	30.10.2021
147	Goods	Machine	DGT/219	Surveyor	44	12 Nos.	0	10	Computer - CPU: 32/48 Bit (3/3.5) or latest processor, Speed: 3 GHz or Higher, RAM: 4 GB DDR4	700000	RA-01	Public Procurement	Statutory rule 1	Yes	Yes	Open Bidding	National	1.08.2021	15.08.2021	15.09.2021	30.09.2021	3	30.10.2021
148	Goods	Software	DGT/220	Surveyor	45	1	0	1	Software	100000	RA-01	Public Procurement	Statutory rule 1	Yes	Yes	Open Bidding	National	1.08.2021	15.08.2021	15.09.2021	30.09.2021	3	30.10.2021
149	Goods	Machine	DGT/221	Surveyor	46	2 Nos.	0	2	Total station	1400000	RA-01	Public Procurement	Statutory rule 1	Yes	Yes	Open Bidding	National	1.08.2021	15.08.2021	15.09.2021	30.09.2021	3	30.10.2021
150	Goods	Equipment	DGT/222	Surveyor	47	2 Nos.	0	2	DGPS latest version	10000	RA-01	Public Procurement	Statutory rule 1	Yes	Yes	Open Bidding	National	1.08.2021	15.08.2021	15.09.2021	30.09.2021	3	30.10.2021
151	Goods	Equipment	DGT/223	Surveyor	48	2 Nos.	0	2	Hand GPS latest version	10000	RA-01	Public Procurement	Statutory rule 1	Yes	Yes	Open Bidding	National	1.08.2021	15.08.2021	15.09.2021	30.09.2021	3	30.10.2021


Min of Govt. ITI Aundh, Pune.


President

Secretary

Sl. No.	Procurement Category (Goods, Services)	Category for Goods (Machines / equipments/brand name)	Trade Code No.	Name of Trade Consisting to IS	Quantity in Trade (kg/mt/cum)	Requirement in per cent	Rate (Rs/cum)	Quantity	Name /Description of Procurement /Selection	Estimated Cost(Rs)	Price in Area	Procurement Mode	Applicable Tender Rule	Use of e-procurement (Yes/No)	Procurement Method	Market Approval (State/Union Territory)	Procurement Start Date	Procurement End Date	Procurement Start Date	Procurement End Date	Contract Award Date	Contract Completion Date	Contract Value (Rs)
1	2	3A	3B	3C	3D	3E	3F	3G	3H	3I	3J	3K	3L	3M	3N	3O	3P	3Q	3R	3S	3T	3U	3V
332	Goods	Equipment	BGT/224	Services	58	1	0	1	lms	5000	24-01	Public Procurement	State rule	Yes	Open Bidding	Nation al	15-08-2021	15-08-2021	15-08-2021	30-09-2021		30-09-2021	
TOTAL									11100125														

EMC of Govt. ITI Aundh, Pune.


President


Secretary