

Format for submission of Indicative Annual procurement plan [STRIVE]

Name of Procuring Entity : IMC OF ITI Aundh, Pune
 Annual Procurement Plan for Financial Year : 2022-23
 Date of Approval of Annual Procurement Plan :
 Approved By/Name of Approving Authority : IMC OF ITI Aundh, Pune

(Amount in INR)

S. No.	Procurement Category	Category for Goods (Machine/ Equipment/ Hand)	Trade Code NO.	Name of Trade Consisting in ISP	Sr No. Mention in Trade Syllabus equipment list	Require QTY As per syllabus	Available QTY	Difficulty	QTY to be procured	Full Name of Procuring Entity (SPIU/ ITI/ SAMC/ IC)	Name/ Description of Procurement/Selection	Estimated Cost [INR]	Results Area	Procurement Mode	Applicable Procurement Rules	Use of GEM [Yes/ No]	Use of eProcurement [Yes/ No]	Procurement Method	Market Approach [National/ International]	Proposed Procurement Start Date	Pre-bid Conference Date [if any]	Proposed Procurement End Date	Tentative Contract Award Date	Tentative Contract Duration [Months]	Tentative Completion Date	Remarks
[1]	[2]	2(A)	2(B)	2(C)	2(D)	2(E)	2(F)	2(G)	2(H)	[3]	[4]	[5]	[6]	[7]	[8]	[9]	[10]	[11]	[12]	[13]	[14]	[15]	[16]	[17]	[18]	[19]
1	Goods	Equipment	DGT/1003	COMPUTER OPERATOR AND PROGRAMMING ASSISTANT	39/1	24	0	24	24	ITI Aundh Pune	Desktop Computer : CPU: 32/64 Bit i3/i5/i7 or latest processor, Speed: 3 GHz or Higher. RAM:-4 GB DDR-III or Higher, Wi-Fi Enabled. Network Card: Integrated Gigabit Ethernet, with USB Mouse, USB Keyboard and Monitor (Min. 17 Inch. Licensed Operating System and Antivirus compatible with trade related software.	18,00,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
2	Goods	Equipment	DGT/1003	COMPUTER OPERATOR AND PROGRAMMING ASSISTANT	39/2	1	0	1	1	ITI Aundh Pune	Laptop : 4th Gen Ci5 or higher Processor, 4GB RAM, 1TB Hard Disk, Win8/latest Preloaded Licensed OS, 2GB Graphics Card, DVD Writer, Standard Ports And Connectors.	75,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
3	Goods	Equipment	DGT/1003	COMPUTER OPERATOR AND PROGRAMMING ASSISTANT	39/8	1	0	1	1	ITI Aundh Pune	All in one Printer (A4 Size)	28,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
4	Goods	Equipment	DGT/1003	COMPUTER OPERATOR AND PROGRAMMING ASSISTANT	39/10	1	0	1	1	ITI Aundh Pune	DLP Projector with Screen/ Multimedia Projector with Screen/ Smart Interactive Board/ Smart TV	2,97,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
5	Goods	Equipment	DGT/1003	COMPUTER OPERATOR AND PROGRAMMING ASSISTANT	0	0	0	0	0	ITI Aundh Pune	Projector Screen matte(antiglare) screen	-	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
6	Goods	Equipment	DGT/1003	COMPUTER OPERATOR AND PROGRAMMING ASSISTANT	39/11	1	0	1	1	ITI Aundh Pune	Online UPS (5KVA)	1,32,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
7	Goods	Equipment	DGT/1003	COMPUTER OPERATOR AND PROGRAMMING ASSISTANT	39/16	4	0	4	4	ITI Aundh Pune	Mini Dongle for Bluetooth devices Connection USB	8,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
8	Goods	Equipment	DGT/1003	COMPUTER OPERATOR AND PROGRAMMING ASSISTANT	39/17	5	0	5	5	ITI Aundh Pune	Headphone & mic. set Wired	7,500	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
9	Goods	Equipment	DGT/1003	COMPUTER OPERATOR AND PROGRAMMING ASSISTANT	40/18	1	0	1	1	ITI Aundh Pune	Sound System 2:1	32,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	

S. No.	Procurement Category	Category for Goods (Machine/ Equipment/ Hand)	Trade Code NO.	Name of Trade Consisting in ISP	Sr No. Mention in Trade Syllabus equipment list	Require QTY As per syllabus	Available QTY	Difficulty	QTY to be procured	Full Name of Procuring Entity (SPIU/ ITI/ SAMC/ IC)	Name/ Description of Procurement/Selection	Estimated Cost [INR]	Results Area	Procurement Mode	Applicable Procurement Rules	Use of GEM [Yes/ No]	Use of eProcurement [Yes/ No]	Procurement Method	Market Approach [National/ International]	Proposed Procurement Start Date	Pre-bid Conference Date [if any]	Proposed Procurement End Date	Tentative Contract Award Date	Tentative Contract Duration [Months]	Tentative Completion Date	Remarks
[1]	[2]	2(A)	2(B)	2(C)	2(D)	2(E)	2(F)	2(G)	2(H)	[3]	[4]	[5]	[6]	[7]	[8]	[9]	[10]	[11]	[12]	[13]	[14]	[15]	[16]	[17]	[18]	[19]
10	Goods	Equipment	DGT/1003	COMPUTER OPERATOR AND PROGRAMMING ASSISTANT	40/19	2	1	1	1	ITI Aundh Pune	External Hard Disk 1 TB	5,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
11	Goods	Equipment	DGT/1003	COMPUTER OPERATOR AND PROGRAMMING ASSISTANT	40/21	5	0	5	5	ITI Aundh Pune	LAN Tester UTP cat5 cable tester (RJ 45)	5,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
12	Goods	Equipment	DGT/1003	COMPUTER OPERATOR AND PROGRAMMING ASSISTANT	40/23	25	0	25	25	ITI Aundh Pune	MS Office 2010 (professional) or the latest version available at the time of procurement	1,25,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
13	Goods	Equipment	DGT/1003	COMPUTER OPERATOR AND PROGRAMMING ASSISTANT	0	0	0	0	0	ITI Aundh Pune	Tally ERP 9 or Latest	-	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
14	Goods	Equipment	DGT/1003	COMPUTER OPERATOR AND PROGRAMMING ASSISTANT	0	0	0	0	0	ITI Aundh Pune	Vacuum cleaner Hand Held	-	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
15	Goods	Equipment	DGT/1003	COMPUTER OPERATOR AND PROGRAMMING ASSISTANT	40/36	3	0	3	3	ITI Aundh Pune	Air conditioner	90,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
16	Goods	Equipment	DGT/1003	COMPUTER OPERATOR AND PROGRAMMING ASSISTANT	40/38	1	0	1	1	ITI Aundh Pune	Almirah	12,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
17	Goods	Machinery	DGT/1015	DRAUGHTSMAN MECHANICAL	43/7	2	0	2	2	ITI Aundh Pune	Chest of drawer 8 drawers(Standard)	25,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
18	Goods	Machinery	DGT/1015	DRAUGHTSMAN MECHANICAL	43/8	20	0	20	20	ITI Aundh Pune	Draughtsman table	1,20,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
19	Goods	Machinery	DGT/1015	DRAUGHTSMAN MECHANICAL	43/9	20	0	20	20	ITI Aundh Pune	Draughtsman stool	30,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
20	Goods	Machinery	DGT/1015	DRAUGHTSMAN MECHANICAL	43/11	1	0	1	1	ITI Aundh Pune	Sever (True dedicated sever)	1,30,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
21	Goods	Machinery	DGT/1015	DRAUGHTSMAN MECHANICAL	43/12	21	0	0	21	ITI Aundh Pune	Software: MS- office latest version, CAD with latest Licensed version,[Optional: Latest Version of SOLIDWOKS, AUTODESK INVENTOR, CATIA & PRO-E(CREO-2)]	14,00,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
22	Goods	Machinery	DGT/1015	DRAUGHTSMAN MECHANICAL	44/13	1	0	1	1	ITI Aundh Pune	Plotter (Max. A0 size)	1,25,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
23	Goods	Machinery	DGT/1015	DRAUGHTSMAN MECHANICAL	44/14	1	0	1	1	ITI Aundh Pune	Laser Jet printer latest model	28,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	

S. No.	Procurement Category	Category for Goods (Machine/ Equipment/ Hand)	Trade Code NO.	Name of Trade Consisting in ISP	Sr No. Mention in Trade Syllabus equipment list	Require QTY As per syllabus	Available QTY	Difficulty	QTY to be procured	Full Name of Procuring Entity (SPIU/ ITI/ SAMC/ IC)	Name/ Description of Procurement/Selection	Estimated Cost [INR]	Results Area	Procurement Mode	Applicable Procurement Rules	Use of GEM [Yes/No]	Use of eProcurement [Yes/No]	Procurement Method	Market Approach [National/ International]	Proposed Procurement Start Date	Pre-bid Conference Date [if any]	Proposed Procurement End Date	Tentative Contract Award Date	Tentative Contract Duration [Months]	Tentative Completion Date	Remarks
[1]	[2]	2(A)	2(B)	2(C)	2(D)	2(E)	2(F)	2(G)	2(H)	[3]	[4]	[5]	[6]	[7]	[8]	[9]	[10]	[11]	[12]	[13]	[14]	[15]	[16]	[17]	[18]	[19]
24	Goods	Machinery	DGT/1015	DRAUGHTSMAN MECHANICAL	44/15	As	0	1	1	ITI Aundh Pune	UPS	1,32,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
25	Goods	Machinery	DGT/1015	DRAUGHTSMAN MECHANICAL	44/16	1	0	1	1	ITI Aundh Pune	White Board for using LCD projector(optional)	32,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
26	Goods	Machinery	DGT/1015	DRAUGHTSMAN MECHANICAL	44/17	1	0	1	1	ITI Aundh Pune	Instructor Table	6,500	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
27	Goods	Machinery	DGT/1015	DRAUGHTSMAN MECHANICAL	44/18	2	0	2	2	ITI Aundh Pune	Instructor Chair	8,200	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
28	Goods	Machinery	DGT/1015	DRAUGHTSMAN MECHANICAL	44/19	1	0	1	1	ITI Aundh Pune	Almirah steel	12,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
29	Goods	Machinery	DGT/1015	DRAUGHTSMAN MECHANICAL	44/20	21	0	21	21	ITI Aundh Pune	Computer table	63,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
30	Goods	Machinery	DGT/1015	DRAUGHTSMAN MECHANICAL	44/21	21	0	21	21	ITI Aundh Pune	Computer chairs	85,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
31	Goods	Machinery	DGT/1015	DRAUGHTSMAN MECHANICAL	44/22	1	0	1	1	ITI Aundh Pune	LCD projector/Interactive Smart Board	2,97,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
32	Goods	Machinery	DGT/1015	DRAUGHTSMAN MECHANICAL	44/23	2	0	2	2	ITI Aundh Pune	External storage device (8 GB)	800	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
33	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	0	0	0	0	0	ITI Aundh Pune	Try square hardened blade 100 mm	-	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
34	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	79/6	5	0	5	5	ITI Aundh Pune	Neon (phase) tester 230 volt	250	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
35	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	0	0	0	0	0	ITI Aundh Pune	Punch frame set 2 mm (No of six Set)	0	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
36	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	39/7	5	3	2	2	ITI Aundh Pune	Electric soldering iron 15/25 watt pencil tip	600	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
37	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	0	0	0	0	0	ITI Aundh Pune	Vice bench jaw 100 mm	0	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
38	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	0	0	0	0	0	ITI Aundh Pune	Pointer extractors (puller) 12"	0	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
39	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	0	0	0	0	0	ITI Aundh Pune	Punch center 100x10 mm	0	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	

S. No.	Procurement Category	Category for Goods (Machine/ Equipment/ Hand)	Trade Code NO.	Name of Trade Consisting in ISP	Sr No. Mention in Trade Syllabus equipment list	Require QTY As per syllabus	Available QTY	Difficulty	QTY to be procured	Full Name of Procuring Entity (SPIU/ ITI/ SAMC/ IC)	Name/ Description of Procurement/Selection	Estimated Cost [INR]	Results Area	Procurement Mode	Applicable Procurement Rules	Use of GEM [Yes/ No]	Use of eProcurement [Yes/ No]	Procurement Method	Market Approach [National/ International]	Proposed Procurement Start Date	Pre-bid Conference Date [if any]	Proposed Procurement End Date	Tentative Contract Award Date	Tentative Contract Duration [Months]	Tentative Completion Date	Remarks
[1]	[2]	2(A)	2(B)	2(C)	2(D)	2(E)	2(F)	2(G)	2(H)	[3]	[4]	[5]	[6]	[7]	[8]	[9]	[10]	[11]	[12]	[13]	[14]	[15]	[16]	[17]	[18]	[19]
40	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	0	0	0	0	0	ITI Aundh Pune	Tool maker's clamps 65x15x25 mm opening	0	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
41	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	0	0	0	0	0	ITI Aundh Pune	Flaring tool set (No of six set) up to 20 mm	0	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
42	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	0	0	0	0	0	ITI Aundh Pune	Micrometre outside 0 to 25 mm	0	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
43	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	0	0	0	0	0	ITI Aundh Pune	Micrometre outside 25 to 50 mm	0	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
44	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	0	0	0	0	0	ITI Aundh Pune	Combination set different sizes	0	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
45	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	0	0	0	0	0	ITI Aundh Pune	Vernier caliper 150 mm	0	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
46	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	0	0	0	0	0	ITI Aundh Pune	Standard wire gauge Inch/mm	0	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
47	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	79/8	1	0	1	1	ITI Aundh Pune	Tube cutter	800	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
48	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	0	0	0	0	0	ITI Aundh Pune	Tube bender	0	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
49	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	0	0	0	0	0	ITI Aundh Pune	Pinching tool	0	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
50	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	79/9	2	0	2	2	ITI Aundh Pune	Allen key set (metric) Set of six	800	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
51	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	79/10	2	0	2	2	ITI Aundh Pune	Allen key set (English Set of six)	800	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
52	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	79/11	2	0	2	2	ITI Aundh Pune	Soldering station (temp. controlled) with necessary accessories With stand and changeable 5 bits	32,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
53	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	79/12	4	0	4	4	ITI Aundh Pune	Screw driver 200 mm	800	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
54	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	79/13	2	0	2	2	ITI Aundh Pune	Philips screw driver 200 mm	600	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
55	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	79/14	5	0	5	5	ITI Aundh Pune	Round nose pliers 150 mm	1,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	

S. No.	Procurement Category	Category for Goods (Machine/ Equipment/ Hand)	Trade Code NO.	Name of Trade Consisting in ISP	Sr No. Mention in Trade Syllabus equipment list	Require QTY As per syllabus	Available QTY	Difficulty	QTY to be procured	Full Name of Procuring Entity (SPIU/ ITI/ SAMC/ IC)	Name/ Description of Procurement/Selection	Estimated Cost [INR]	Results Area	Procurement Mode	Applicable Procurement Rules	Use of GEM [Yes/No]	Use of eProcurement [Yes/No]	Procurement Method	Market Approach [National/ International]	Proposed Procurement Start Date	Pre-bid Conference Date [if any]	Proposed Procurement End Date	Tentative Contract Award Date	Tentative Contract Duration [Months]	Tentative Completion Date	Remarks
[1]	[2]	2(A)	2(B)	2(C)	2(D)	2(E)	2(F)	2(G)	2(H)	[3]	[4]	[5]	[6]	[7]	[8]	[9]	[10]	[11]	[12]	[13]	[14]	[15]	[16]	[17]	[18]	[19]
56	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	0	0	0	0	0	ITI Aundh Pune	Magnifying glass 75 mm	-	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
57	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	0	0	0	0	0	ITI Aundh Pune	Slip Gauges (workshop grade)	-	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
58	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	79/16	0	0	0	0	ITI Aundh Pune	Fire extinguishers (Arrange all proper NOCs and equipments from Municipal/Competent authorities.	-	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
59	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	0	0	0	0	0	ITI Aundh Pune	Fire extinguishers (Foam type)	-	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
60	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	0	0	0	0	0	ITI Aundh Pune	Fire buckets	-	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
61	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	0	0	0	0	0	ITI Aundh Pune	Plug gauge	-	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
62	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	0	0	0	0	0	ITI Aundh Pune	Ring gauge	-	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
63	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	0	0	0	0	0	ITI Aundh Pune	Snap gauge	-	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
64	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	0	0	0	0	0	ITI Aundh Pune	Surface gauge	-	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
65	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	0	0	0	0	0	ITI Aundh Pune	Vernier bevel protractor	-	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
66	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	0	0	0	0	0	ITI Aundh Pune	Gauge blocks	-	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
67	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	0	0	0	0	0	ITI Aundh Pune	Monochromatic light source	-	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
68	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	79/18	5	0	5	5	ITI Aundh Pune	Wire type strain gauge (load cell/cantilever beam)	30,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
69	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	79/19	2	0	2	2	ITI Aundh Pune	Load cells of various ranges	7,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
70	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	80/20	1	0	1	1	ITI Aundh Pune	Digital type tachometer 0-10000 Counts	9,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
71	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	80/21	6	1	5	5	ITI Aundh Pune	Digital panel meters 3 1/2" digit LED display	17,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	

S. No.	Procurement Category	Category for Goods (Machine/ Equipment/ Hand)	Trade Code NO.	Name of Trade Consisting in ISP	Sr No. Mention in Trade Syllabus equipment list	Require QTY As per syllabus	Available QTY	Difficulty	QTY to be procured	Full Name of Procuring Entity (SPIU/ ITI/ SAMC/ IC)	Name/ Description of Procurement/Selection	Estimated Cost [INR]	Results Area	Procurement Mode	Applicable Procurement Rules	Use of GEM [Yes/ No]	Use of eProcurement [Yes/ No]	Procurement Method	Market Approach [National/ International]	Proposed Procurement Start Date	Pre-bid Conference Date [if any]	Proposed Procurement End Date	Tentative Contract Award Date	Tentative Contract Duration [Months]	Tentative Completion Date	Remarks
[1]	[2]	2(A)	2(B)	2(C)	2(D)	2(E)	2(F)	2(G)	2(H)	[3]	[4]	[5]	[6]	[7]	[8]	[9]	[10]	[11]	[12]	[13]	[14]	[15]	[16]	[17]	[18]	[19]
72	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	80/22	2	1	1	1	ITI Aundh Pune	Digital line frequency indicator 3 ½" digit LED display	17,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
73	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	80/23	2	0	2	2	ITI Aundh Pune	D.C. regulated power supply (+/-15V / +/- 30V) 0-3 Amp display for voltage and current. 0-30 V , 0-2 A, dual power supply with digital display	12,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
74	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	0	0	0	0	0	ITI Aundh Pune	Digital multi signal generator (1 MHz) with frequency counter (8 digit or 10 MHz)	-	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
75	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	0	0	0	0	0	ITI Aundh Pune	Pulse generator	-	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
76	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	80/24	1	0	1	1	ITI Aundh Pune	Digital insulation tester	35,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
77	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	80/26	1	0	1	1	ITI Aundh Pune	Digital L.C.R. bridge Instrument capable to measuring inductance, L, capacitance, C, and resistance, R. Quality factor Q	17,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
78	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	0	0	0	0	0	ITI Aundh Pune	Digital I.C. tester	-	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
79	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	80/27	1	0	1	1	ITI Aundh Pune	DSO 4 Channel, 70MHz Real Time Sampling 1GSamples/Sec, more than 20 mpts Memory with PC Interface USB, LAN and math function includes +, -, FFT, differential, integral, abs, log and advanced triggering I2C, SPI, UART etc.	50,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
80	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	81/28	1	0	1	1	ITI Aundh Pune	Decade resistance boxes	4,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
81	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	81/29	1	0	1	1	ITI Aundh Pune	Decade capacitance boxes	4,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
82	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	81/30	1	0	1	1	ITI Aundh Pune	Decade inductance boxes	4,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
83	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	0	0	0	0	0	ITI Aundh Pune	Transistor tester Capable to test all type of transistor	-	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
84	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	82/33	1	0	1	1	ITI Aundh Pune	Trainers on power supplier's half wave rectifier, full wave rectifier IC based DC Reg. : + 12 V / 500 mA (fixed and with facility to vary from 0 to +12 V). Power Supplies : - 12 V / 500 mA (fixed and with facility to vary from 0 to -12 V). + 5V / 500mA (fixed). AC Supplies : 9 - 0 - 9 V AC / 500 mA. resistor, capacitor, diode, IC7805, IC7905, IC 7812, IC 7912, IC 317	30,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	

S. No.	Procurement Category	Category for Goods (Machine/ Equipment/ Hand)	Trade Code NO.	Name of Trade Consisting in ISP	Sr No. Mention in Trade Syllabus equipment list	Require QTY As per syllabus	Available QTY	Difficulty	QTY to be procured	Full Name of Procuring Entity (SPIU/ ITI/ SAMC/ IC)	Name/ Description of Procurement/Selection	Estimated Cost [INR]	Results Area	Procurement Mode	Applicable Procurement Rules	Use of GEM [Yes/ No]	Use of eProcurement [Yes/ No]	Procurement Method	Market Approach [National/ International]	Proposed Procurement Start Date	Pre-bid Conference Date [if any]	Proposed Procurement End Date	Tentative Contract Award Date	Tentative Contract Duration [Months]	Tentative Completion Date	Remarks
[1]	[2]	2(A)	2(B)	2(C)	2(D)	2(E)	2(F)	2(G)	2(H)	[3]	[4]	[5]	[6]	[7]	[8]	[9]	[10]	[11]	[12]	[13]	[14]	[15]	[16]	[17]	[18]	[19]
85	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	83/35	1	0	1	1	ITI Aundh Pune	Discreet component trainer On board DC power supply : +5V/1A(fixed), ±15V/1A(fixed), ±15V/200mA (variable) On board AC supply : 9v-0-9v; resistor, capacitor, inductor, relay, diode.	31,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
86	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	83/36	1	0	1	1	ITI Aundh Pune	Trainer on RS485 to RS232 converter. Trainer with software for test communication with computer, Signal Conversion RS 485-RS232, Power supply 230 VAC/50Hz, Working mode 2-wire half-duplex Transmission distance: RS232: Typical: 15 FT (5m), RS485: Typical 4000FT (1200m) Maximum Baud Rate: 100 Kbit/ s to 10 Mbit/s, "Receive" and "Transmit" modes LED indicators.	31,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
87	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	0	0	0	0	0	ITI Aundh Pune	Centre zero galvanometers	-	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
88	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	0	0	0	0	0	ITI Aundh Pune	Ohm meter series and shunt type Dial size 100 mm minimum.	-	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
89	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	84/37	1	0	1	1	ITI Aundh Pune	Potentiometer / thermocouple test set Precision Potentiometer for resistance feeding For RTD transmitter with digital display. Milli volt source for voltage feeding to thermocouple transmitter. Measurement of milli volt and resistance of sensors. Heating source with temperature change and display like muffle furnace or dry block type up to temperature range 6000 or above. Two types (each) of thermocouple and RTD sensors for testing.	16,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	

S. No.	Procurement Category	Category for Goods (Machine/ Equipment/ Hand)	Trade Code NO.	Name of Trade Consisting in ISP	Sr No. Mention in Trade Syllabus equipment list	Require QTY As per syllabus	Available QTY	Difficulty	QTY to be procured	Full Name of Procuring Entity (SPIU/ ITI/ SAMC/ IC)	Name/ Description of Procurement/Selection	Estimated Cost [INR]	Results Area	Procurement Mode	Applicable Procurement Rules	Use of GEM [Yes/ No]	Use of eProcurement [Yes/ No]	Procurement Method	Market Approach [National/ International]	Proposed Procurement Start Date	Pre-bid Conference Date [if any]	Proposed Procurement End Date	Tentative Contract Award Date	Tentative Contract Duration [Months]	Tentative Completion Date	Remarks
[1]	[2]	2(A)	2(B)	2(C)	2(D)	2(E)	2(F)	2(G)	2(H)	[3]	[4]	[5]	[6]	[7]	[8]	[9]	[10]	[11]	[12]	[13]	[14]	[15]	[16]	[17]	[18]	[19]
90	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	84/39	1	0	1	1	ITI Aundh Pune	Calibration test bench for AC and DC voltmeter, AC and DC Ammeter, ohmmeter Complete test bench with self- powered which produces and measures of Voltages, current, and resistances. Calibrator for calibration and testing of A.C. Millimeters, Ammeters, Voltmeters and D.C. Millimeters, Ammeters, Millivoltmeters, Voltmeters and Ohmmeters (Resistance) AC Voltage range: 0 -250 v, 0 - 500 v & 0 - 1000 v, AC Current ranges: 0-1 A, 0-5A, 0-10 A, 0-25 A & 0-50 A, DC Voltage ranges: 0- 250 mv, 0- 500 mv & 0- 1000 mv , 0-250 v, 0 - 500 v & 0-1000 volts, DC Current ranges: 0- 250 ma, 0- 500 ma & 0 -1000 ma, 0-1 a, 0-5a, 0-10a, 0-25a & 0-50 amps, Resistance measuring circuit range: 0-2000 μw, 0-20 Mohm, 0-2000 Mohm, 0- 20ohm, 0-200ohm, 0-2000ohm & 0-20 Kohm.	96,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
91	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	85/40	1	0	1	1	ITI Aundh Pune	" U" tube manometers Glass tube type 500 mm, with protecting case, safety over flow wells, scale adjustment facility, ground balance with spirit leveler.	5,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
92	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	85/45	1	0	1	1	ITI Aundh Pune	Dead weight tester & comparator Range of 0.5 – 30 kg/ cm2, Step Size of 0.1 kg/cm2, Accuracy of 0.2 to 0.1 %, to study the calibration of pressure gauge. Comparator having standard gauge.	20,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
93	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	85/46	1	0	1	1	ITI Aundh Pune	Pressure regulators with filter and input & output gauges ¼ "or 1/8" connection with air filter regulator and 4" dial pressure gauges	21,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
94	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	85/47	1	0	1	1	ITI Aundh Pune	Differential pressure transmitter (pneumatic) Differential pressure transmitter (pneumatic) Max. Air Supply: 30 psi, Output: 0.2 - 1.0 Kg/cm2, S.S. Orifice plate assembly, Pneumatic PID controller, control valve, actuator, valve positioner, rotameter, air regulator. To study the working principal of pneumatic DP Transmitter and functioning of it with working.	30,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
95	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	85/48	1	0	1	1	ITI Aundh Pune	Differential pressure transmitter (electronic - HART/field bus type) Differential pressure transmitter with HART/field bus facility, S.S. Orifice plate assembly, S.S. tank, S.S. body pump, control valve, actuator, valve positioner, rotameter, air regulator. To study the working principal of DP Transmitter and functioning of it with HART/field bus on suitable frame structure	1,00,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	

S. No.	Procurement Category	Category for Goods (Machine/ Equipment/ Hand)	Trade Code NO.	Name of Trade Consisting in ISP	Sr No. Mention in Trade Syllabus equipment list	Require QTY As per syllabus	Available QTY	Difficulty	QTY to be procured	Full Name of Procuring Entity (SPIU/ ITI/ SAMC/ IC)	Name/ Description of Procurement/Selection	Estimated Cost [INR]	Results Area	Procurement Mode	Applicable Procurement Rules	Use of GEM [Yes/No]	Use of eProcurement [Yes/No]	Procurement Method	Market Approach [National/ International]	Proposed Procurement Start Date	Pre-bid Conference Date [if any]	Proposed Procurement End Date	Tentative Contract Award Date	Tentative Contract Duration [Months]	Tentative Completion Date	Remarks
[1]	[2]	2(A)	2(B)	2(C)	2(D)	2(E)	2(F)	2(G)	2(H)	[3]	[4]	[5]	[6]	[7]	[8]	[9]	[10]	[11]	[12]	[13]	[14]	[15]	[16]	[17]	[18]	[19]
96	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	86/50	2	0	2	2	ITI Aundh Pune	Diaphragm type pressure gauges of various ranges Glycerin filled Various Type having dial size 4" or above, any four ranges, connection 1/2" or 3/8"	9,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
97	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	86/51	1	0	1	1	ITI Aundh Pune	Pressure transducers training kits Potentiometer Capacitive Reluctive strain gauge LVDT Load cell Servo type Piezo resistive All transducers having range such that change in output of each can be identify. With Small compressor.	1,00,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
98	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	86/52	1	0	1	1	ITI Aundh Pune	Experimental set up for pressure measurement consisting of air compressor pressure vessel pressure transmitter controller recorder and final control element, computer i.e. closed loop system or full scope system.i.e.pressure instrumentation process control trainer / simulator Pressure transmitter 0-1 bar or above. Auto- Manual PID controller with digital display for PV, set point (with three term facility), PC communication facility. Pneumatic control valve, I/P converter with regulator and gauges,pressurevessel, circular chart recorder, SCADA software with necessary fitting to run the set up.	1,00,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
99	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	87/53	1	0	1	1	ITI Aundh Pune	HART device communicator and calibrator Microprocessor base HART Communicator calibrator with Full multi-bus communicator for HART, Touch Screen LCD display, for calibration of various HART transmitters.	50,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
100	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	87/54	1	0	1	1	ITI Aundh Pune	Pneumatic calibrator For calibration of vacuum gauges, pressure gauges, pressureswitches,pressure transmitters, etc. AlphaNumericLCD/LED Display, Switch Test Facility, Zero setting, Units Selectable, up to 25 Ma Measurement & VoltageMeasurementsand Pneumaticandpumpfor Pressure & Vacuum. -0.85 to 10 Bar Range, Rechargeable Battery.	60,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
101	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	87/55	4	0	4	4	ITI Aundh Pune	Pressure switches of various ranges	8,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
102	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	0	0	0	0	0	ITI Aundh Pune	Low pressure measuring gauges such as thermal conductivity gauge, McLeod gauge Digital display of pirani type (thermal conductivity type) Vacuum measurement, mercury in glass tube,McLeod gauge with inclination provision,closevesselfor create vacuum, fitted on framework.	60,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	

S. No.	Procurement Category	Category for Goods (Machine/ Equipment/ Hand)	Trade Code NO.	Name of Trade Consisting in ISP	Sr No. Mention in Trade Syllabus equipment list	Require QTY As per syllabus	Available QTY	Difficulty	QTY to be procured	Full Name of Procuring Entity (SPIU/ ITI/ SAMC/ IC)	Name/ Description of Procurement/Selection	Estimated Cost [INR]	Results Area	Procurement Mode	Applicable Procurement Rules	Use of GEM [Yes/ No]	Use of eProcurement [Yes/ No]	Procurement Method	Market Approach [National/ International]	Proposed Procurement Start Date	Pre-bid Conference Date [if any]	Proposed Procurement End Date	Tentative Contract Award Date	Tentative Contract Duration [Months]	Tentative Completion Date	Remarks
[1]	[2]	[2(A)]	[2(B)]	[2(C)]	[2(D)]	[2(E)]	[2(F)]	[2(G)]	[2(H)]	[3]	[4]	[5]	[6]	[7]	[8]	[9]	[10]	[11]	[12]	[13]	[14]	[15]	[16]	[17]	[18]	[19]
103	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	87/56	1	0	1	1	ITI Aundh Pune	I/P and I/P converters I/P converter . Input : 0 – 15 PSI or above Output : 4 – 20 mA Span and zero adjustment facility. With Air filter regulator : 0- 2 Kg/cm2 range with pressure indicator Digital Ammeter:0 – 20 mA range (for output read out) I/P converter : output : 3 – 15 PSI input put : 4 – 20 mA Span and zero adjustment facility. Air supply : 25 PSI Air filter regulator : 0- 2 Kg/cm2 range with pressure indicator Digital Ammeter :0 – 20 mA range or above Variable Current source: 4- 20 mA Pressure gauge : 2 kg/cm2, having dial 150 mm	1,00,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
104	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	88/57	1	0	1	1	ITI Aundh Pune	Vacuum tester with pump Two stage vacuum pump 50 LPM & Ultimate Vacuum 0.05 mm of Hg, Vacuum Tester based on High Frequency Spark Unit (Tesla), 230 Volt supply, 20 kV High Frequency Output, MS Vacuum Chamber mounted on stand.	50,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
105	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	88/58	1	0	1	1	ITI Aundh Pune	Vacuum gauge Vacuum gauge with dial 6 inch or above. Sensor SS made. Precision high accuracy.	8,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
106	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	88/59	1	0	1	1	ITI Aundh Pune	Simple tank type quantity meter SS tank with sight glass tube level indicator and scale for level measurement in quantity with necessary fitting.	20,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
107	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	88/60	1	0	1	1	ITI Aundh Pune	Impeller type flow meter Impeller Flow meter type of Suitable range for Water or Viscous fluid with Pulse or 4-20 mA DC or DC Voltage Output with S.S. measuring and sump tank, SS pump fitted on stand for working of flow meter.		RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
108	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	88/61	1	0	1	1	ITI Aundh Pune	Helical and turbine flow meter Helical & Turbine type Flow with Suitable range for Water or Viscous fluid with Pulse or 4-20 mA DC or DC Voltage Output with SS measuring and sump tank, SS body pump fitted on stand for working of flow meter, mounted on suitable frame structure.	70,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
109	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	89/62	1	0	1	1	ITI Aundh Pune	Orifice type flow meter Venturi tube flow meter Rota meter Rotameter, Orifice plate assembly of SS & brass venturi all suitable for 1" pipe line, SS sump tank, SS measuring tank, SS body pump, mercury manometer with scale with required all fittings accessories and mounted on stand to understand working of all three flow meters.	60,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	

S. No.	Procurement Category	Category for Goods (Machine/ Equipment/ Hand)	Trade Code NO.	Name of Trade Consisting in ISP	Sr No. Mention in Trade Syllabus equipment list	Require QTY As per syllabus	Available QTY	Difficulty	QTY to be procured	Full Name of Procuring Entity (SPIU/ ITI/ SAMC/ IC)	Name/ Description of Procurement/Selection	Estimated Cost [INR]	Results Area	Procurement Mode	Applicable Procurement Rules	Use of GEM [Yes/ No]	Use of eProcurement [Yes/ No]	Procurement Method	Market Approach [National/ International]	Proposed Procurement Start Date	Pre-bid Conference Date [if any]	Proposed Procurement End Date	Tentative Contract Award Date	Tentative Contract Duration [Months]	Tentative Completion Date	Remarks
[1]	[2]	2(A)	2(B)	2(C)	2(D)	2(E)	2(F)	2(G)	2(H)	[3]	[4]	[5]	[6]	[7]	[8]	[9]	[10]	[11]	[12]	[13]	[14]	[15]	[16]	[17]	[18]	[19]
110	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	89/63	1	0	1	1	ITI Aundh Pune	Magnetic flow meter with HART communication facility & 4-20 mA output along with SS sump tank, SS measuring tank, SS body pump and with required all fittings accessories and mounted on stand.	30,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
111	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	89/64	1	0	1	1	ITI Aundh Pune	Vortex flow meter SS sump tank, SS measuring tank, SS body pump, flow meter with HART Communication & 4-20 mA output and with required all fittings accessories and mounted on stand.	20,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
112	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	89/65	1	0	1	1	ITI Aundh Pune	Flow control loop set with flow controller recorder, D.P. transmitter, receiver, unit control valve and impulse line, computer complete experimental set-up for flow measurement DP transmitter with HART, Auto- Manual PID controller (with three term facility), communication facility, control valve, I/P converter, S.S. sump tank, rotameter, circular chart recorder, SCADA software with necessary fitting to run the set up.	1,50,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
113	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	90/67	1	0	1	1	ITI Aundh Pune	Experimental closed loop set up for solid flow measurement and Control with storage vessel, hopper, solid flow sensor, controller, Recorder and final control element Microwave based Solid flow sensor, Hopper, collection tray, control valve/FCE, PID controller, electronic circuit chart recorder, current meter, and seamless data transfer unit. Complete working set up mounted on suitable frame structure.	1,00,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
114	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	90/68	1	0	1	1	ITI Aundh Pune	Coriolis mass flow meter with HART communication facility, output 4-20 mA along with sump Tank, Measuring Tank, Pump, and accessories with stand, mounted on suitable frame structure.	60,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
115	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	90/69	1	0	1	1	ITI Aundh Pune	Flow nozzle SS Flow nozzle flange Type mounting with manifold assembly, sump tank, measuring tank, pump, mercury manometer, mounted on suitable frame structure.	50,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
116	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	90/70	1	0	1	1	ITI Aundh Pune	Static pressure and air purge type level indicator Static pressure and air purge Level Indicator with glass tube, SS purge pipe. Fixed on tank having minimum height of 1000 mm height. Static Pressure gauge air purge gauge with 6 inch dial and isolation valves. FR unit for air supply and reference bubble column used for air purge	15,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	

S. No.	Procurement Category	Category for Goods (Machine/ Equipment/ Hand)	Trade Code NO.	Name of Trade Consisting in ISP	Sr No. Mention in Trade Syllabus equipment list	Require QTY As per syllabus	Available QTY	Difficulty	QTY to be procured	Full Name of Procuring Entity (SPIU/ ITI/ SAMC/ IC)	Name/ Description of Procurement/Selection	Estimated Cost [INR]	Results Area	Procurement Mode	Applicable Procurement Rules	Use of GEM [Yes/ No]	Use of eProcurement [Yes/ No]	Procurement Method	Market Approach [National/ International]	Proposed Procurement Start Date	Pre-bid Conference Date [if any]	Proposed Procurement End Date	Tentative Contract Award Date	Tentative Contract Duration [Months]	Tentative Completion Date	Remarks
[1]	[2]	2(A)	2(B)	2(C)	2(D)	2(E)	2(F)	2(G)	2(H)	[3]	[4]	[5]	[6]	[7]	[8]	[9]	[10]	[11]	[12]	[13]	[14]	[15]	[16]	[17]	[18]	[19]
117	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	91/71	1	0	1	1	ITI Aundh Pune	Leveltransmitter(interface) (HART/Field bus/profibus compatible) To study the Interface between two Different Immiscible Medium. Min. measuring range 1100 mm, SS sump tank, suitable measuring tank, S.S. body pump, with hardware and fitting to understand level Interface measurement.	20,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
118	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	91/72	1	0	1	1	ITI Aundh Pune	Level control set up with level transmitters level recorder Controller & control valve complete Experimental set up or level simulator Level transmitter,Auto- Manual PID controller (with threetermfacility), communication facility, control valve, I/P converter, S.S. sump tank, measuring tank of suitable height with sight glass, S.S. body pump, circular chart recorder, SCADA software with necessary fitting to run the setup, mounted on suitable frame structure.	1,50,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
119	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	91/73	1	0	1	1	ITI Aundh Pune	Level measurement equipment for solid, sonic solid level, microwave, capacitance probes,point level detector, Vibrating fork type Ultrasonic level detector, Microwave level detector Vibrating fork type level switch, Capacitance probe level detector, Point type level Detector, All transmitters and sensors with individual Container as measuring tank suitable to transmitters and mounted common stand such as experimental kit, with switches and indicators.	1,00,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
120	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	92/82	1	0	1	1	ITI Aundh Pune	Temperature transmitter, pneumatic Scale for Set Point & Process, output 0.2 to 1.0 Kg/cm2 and Input 0to100Deg. C, SelectableControlMode& Control Action, control valve works on 3 to 15 psi, steam generator,rotameter,S.S. sump tank& S.S. jacketed measuring tank,S.S.body pump, stand with hardware fittings & electrical accessories, mounted on suitable frame structure.	20,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
121	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	93/83	1	0	1	1	ITI Aundh Pune	Temperature transmitter electronic ((input RTD, TC) Type: Thermocouple j& K type, RTD Pt-100/Pt-1000, 3 wire. Output: 4 to 20 mA, with mA indicator. Mounting: Head Mounting.	30,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	

S. No.	Procurement Category	Category for Goods (Machine/ Equipment/ Hand)	Trade Code NO.	Name of Trade Consisting in ISP	Sr No. Mention in Trade Syllabus equipment list	Require QTY As per syllabus	Available QTY	Difficulty	QTY to be procured	Full Name of Procuring Entity (SPIU/ ITI/ SAMC/ IC)	Name/ Description of Procurement/Selection	Estimated Cost [INR]	Results Area	Procurement Mode	Applicable Procurement Rules	Use of GEM [Yes/ No]	Use of eProcurement [Yes/ No]	Procurement Method	Market Approach [National/ International]	Proposed Procurement Start Date	Pre-bid Conference Date [if any]	Proposed Procurement End Date	Tentative Contract Award Date	Tentative Contract Duration [Months]	Tentative Completion Date	Remarks
[1]	[2]	2(A)	2(B)	2(C)	2(D)	2(E)	2(F)	2(G)	2(H)	[3]	[4]	[5]	[6]	[7]	[8]	[9]	[10]	[11]	[12]	[13]	[14]	[15]	[16]	[17]	[18]	[19]
122	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	93/84	1	0	1	1	ITI Aundh Pune	Digital temperature calibrator, mV/mA injector and measuring unit DC mV Source & Sink 0 to 199.99mV Range, 0.01mV Resolution \pm 0.1% Of F.S Accuracy DC mA Source & Sink 0 to 25 mA Range, 0.01mA Resolution, \pm 0.25% Of F.S Accuracy, RTD and thermocouple output measurement to calibration of temperature transducers.	50,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
123	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	94/86	1	0	1	1	ITI Aundh Pune	Paperless LCD/LED recorder setup Min.4channels,universal Input, with alarm Relay, with storage memory, RS 232 throughRS485Converter Communication facility, heating and stirring for water bath, PID, 4 nos. of thermocouples, necessary wiring and fittings.	50,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
124	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	109/150	1	0	1	1	ITI Aundh Pune	Strip chart and Pneumatic recorder both single and multi-point Digital current source, air regulator, pressure gauge and temperature transducers, Pneumatic Chart Recorder Single Point & multi point 0- 100 % range, input 3-15 psi, Electricalchartdrive,zero adjustment, wall mounted, Electronic Strip Chart Recorder Single Point & multi point 0- 100 % range, any one fix input for each channel RTD, Thermocouple or 4-20 mA, All fitted on panel and stand, with electrical accessories	75,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
125	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	94/88	1	0	1	1	ITI Aundh Pune	Real PID controller training kit Pump, sump tank, Heater tank, PC based PID controller module with all three (P+I+D) mode and Auto and manual mode facility to study the PID control action mounted on suitable frame structure.	1,50,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
126	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	94/89	1	0	1	1	ITI Aundh Pune	Programmable logic controller (micro PLC) trainer At least digital 8 input & 8 Output,4analoginput& output withsimulation software and hardware for understanding PLC programming and functioning	1,50,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
127	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	95/90	1	0	1	1	ITI Aundh Pune	HART/Field devices (pressure/ flow/level) All Transmitters should be with HART / Field Bus computable and having 4-20 mA output and mA indicator and necessary Power supply to operate	80,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	

S. No.	Procurement Category	Category for Goods (Machine/ Equipment/ Hand)	Trade Code NO.	Name of Trade Consisting in ISP	Sr No. Mention in Trade Syllabus equipment list	Require QTY As per syllabus	Available QTY	Difficulty	QTY to be procured	Full Name of Procuring Entity (SPIU/ ITI/ SAMC/ IC)	Name/ Description of Procurement/Selection	Estimated Cost [INR]	Results Area	Procurement Mode	Applicable Procurement Rules	Use of GEM [Yes/ No]	Use of eProcurement [Yes/ No]	Procurement Method	Market Approach [National/ International]	Proposed Procurement Start Date	Pre-bid Conference Date [if any]	Proposed Procurement End Date	Tentative Contract Award Date	Tentative Contract Duration [Months]	Tentative Completion Date	Remarks
[1]	[2]	2(A)	2(B)	2(C)	2(D)	2(E)	2(F)	2(G)	2(H)	[3]	[4]	[5]	[6]	[7]	[8]	[9]	[10]	[11]	[12]	[13]	[14]	[15]	[16]	[17]	[18]	[19]
128	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	95/91	1	0	1	1	ITI Aundh Pune	Multifunction process control system consisting of level, flow, Temperature, pressure with remote set point control, ratio, cascade and feed forward with feedback loops with computer interface and software True distributed control system having dedicated redundant function controller, power supply, communication modules, and integrated software modules, algorithms for complex process control. With Level transmitter, pressure transmitter, flow transmitter, temperature transmitter, Control valve, I/ P converter, to study the all type of controls, suitable pipes and fittings, seamless data transfer unit, SCADA, Computer .	2,00,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
129	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	96/92	1	0	1	1	ITI Aundh Pune	Pneumatic and hydraulic actuators Travel: 50 mm, Type: Hydraulic Cylinder, Action: Double Acting, Power Pack, Complete arrangement to be fitted on MS fabricated powder coated Table with necessary piping and wiring.	2,00,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
130	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	96/93	1	0	1	1	ITI Aundh Pune	Different type of control valves such as gate valves, globe valves, Ball valves, diaphragm valves, butterfly valve set c.electrically actuated, pneumatic actuated and hydraulic actuated Control valves such as gate valves, globe valves, Ball valves, diaphragm valves, butterfly valves etc. Each valve is actuated with any one type of electrically actuated/ pneumatic actuated/ hydraulic actuated (3 types of actuations should available with any one type of valve) with working condition and mounted on MS fabricated Stand. With suitable source and fittings.	1,00,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
131	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	96/94	1	0	1	1	ITI Aundh Pune	Valve petitioners, booster relays, gland pickings etc. Pneumatic and electro pneumatic valve positioners and booster relays, packing	1,00,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
132	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	0	0	0	0	0	ITI Aundh Pune	Cut section models of various type of control valve Cutsectionofgatevalve (hydraulicallyoperated),cut section of butterfly valve (electrically operated), cut section of ball type (electrically operated), cut section of globe valve: (pneumatically type), cut sectionofdiaphragmvalve (pneumatically operated).minimum size 1 “ to show the internal construction of valves.	-	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	

S. No.	Procurement Category	Category for Goods (Machine/ Equipment/ Hand)	Trade Code NO.	Name of Trade Consisting in ISP	Sr No. Mention in Trade Syllabus equipment list	Require QTY As per syllabus	Available QTY	Difficulty	QTY to be procured	Full Name of Procuring Entity (SPIU/ ITI/ SAMC/ IC)	Name/ Description of Procurement/Selection	Estimated Cost [INR]	Results Area	Procurement Mode	Applicable Procurement Rules	Use of GEM [Yes/ No]	Use of eProcurement [Yes/ No]	Procurement Method	Market Approach [National/ International]	Proposed Procurement Start Date	Pre-bid Conference Date [if any]	Proposed Procurement End Date	Tentative Contract Award Date	Tentative Contract Duration [Months]	Tentative Completion Date	Remarks
[1]	[2]	[2(A)]	[2(B)]	[2(C)]	[2(D)]	[2(E)]	[2(F)]	[2(G)]	[2(H)]	[3]	[4]	[5]	[6]	[7]	[8]	[9]	[10]	[11]	[12]	[13]	[14]	[15]	[16]	[17]	[18]	[19]
133	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	96/95	1	0	1	1	ITI Aundh Pune	HART/ field bus final control elements (two different type) HART / Field bus Valve positioner with two different characteristics control valve. Operated with mA source. Electro pneumatic positioner having facility of auto tuning, suitable with both fail safe modes and auto and manual mode facility. S.S. measuring tank, S.S. sump tank, S.S. body pump to full flange operation mounted on suitable frame structure.	1,00,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
134	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	97/96	1	0	1	1	ITI Aundh Pune	Data acquisition system (DAS) S.S. measuring tank, S.S. sump tank, S.S. body pump, four type of transmitter (pressure, flow, temperature and level), with data acquisition module hardware as well as software With fitting on stand.	60,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
135	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	98/97	2	0	2	2	ITI Aundh Pune	ADC to DAC cards Analog to Digital Converter 8 channel study card and Digital to Analog Converter study card with necessary attachment to complete experiment.	1,00,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
136	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	98/98	2	0	2	2	ITI Aundh Pune	Digital I/O cards Powersupply 24VDC, 16 Inputs source or sink type, with transistorized or relay based 16 outputs. Operated with human machine interface and Minimum 5 experimental modules. Having communication facility of RS- 485 or RS- 232.	1,00,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
137	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	0	0	0	0	0	ITI Aundh Pune	Microprocessor trainer kit Microprocessor Trainer 6.144 MHz Operating Frequency, 8 K ROM, 8 K RAM, ASCII Keyboard Input, LCD Display with interface with ADC/DAC modules, application modules like Seven Segment Display, Stepper Motor Controller, Traffic Light Controller, Elevator Simulator, Temperature measurement, DC Motor controller. Trainer with simulation software	-	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
138	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	99/100	2	0	2	2	ITI Aundh Pune	Lap top (for convenient to field bus system/control system)	1,00,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
139	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	99/101	2	0	2	2	ITI Aundh Pune	Licensed operating system (latest version)	22,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
140	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	99/102	1	0	1	1	ITI Aundh Pune	Latest Office (licensed version)	9,500	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
141	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	99/103	1	0	1	1	ITI Aundh Pune	LCD multimedia projector	52,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
142	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	99/105	1	0	1	1	ITI Aundh Pune	Printer (Scan/copy)	24,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	

S. No.	Procurement Category	Category for Goods (Machine/ Equipment/ Hand)	Trade Code NO.	Name of Trade Consisting in ISP	Sr No. Mention in Trade Syllabus equipment list	Require QTY As per syllabus	Available QTY	Difficulty	QTY to be procured	Full Name of Procuring Entity (SPIU/ ITI/ SAMC/ IC)	Name/ Description of Procurement/Selection	Estimated Cost [INR]	Results Area	Procurement Mode	Applicable Procurement Rules	Use of GEM [Yes/ No]	Use of eProcurement [Yes/ No]	Procurement Method	Market Approach [National/ International]	Proposed Procurement Start Date	Pre-bid Conference Date [if any]	Proposed Procurement End Date	Tentative Contract Award Date	Tentative Contract Duration [Months]	Tentative Completion Date	Remarks
[1]	[2]	2(A)	2(B)	2(C)	2(D)	2(E)	2(F)	2(G)	2(H)	[3]	[4]	[5]	[6]	[7]	[8]	[9]	[10]	[11]	[12]	[13]	[14]	[15]	[16]	[17]	[18]	[19]
143	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	99/106	2	0	1	1	ITI Aundh Pune	Networking tool kit	21,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
144	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	99/107	1	0	1	1	ITI Aundh Pune	Hydraulic trainer Hydraulic Trainer with Equipment trays - 2nos., Pressure gauges, Hydraulic Motor, 4/2 & 4/3 (with different mid position)way hand lever valve - 3nos each, Pressure sequence valves & pressure reducing valve – 2 nos each, pressure relief valves, flow control valves & Non-return valves-2 Nos Each (one each sub platetype), Shut-off valves, Diaphragm accumulator, Weight up to 10 kg- 1 no., 2/2 way plunger / stem actuated – 2 nos., Standard hoses with quick connectors, Flow dividing valve – 1 no., 5-way distributor with pressure gauge - 1no.s All components should be mounted on Aluminum profile plate on working	2,60,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
145	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	100/108	1	0	1	1	ITI Aundh Pune	Pneumatic trainer Pneumatic trainer consists with Pressure Gauge, Pneumatic Motor, Single Acting Cylinder, Double Acting Cylinder, Air Filter Regulator Lubricator with Pressure Gauge Hand Lever Operated Valves: 2 Nos, 5/2 way& 3/2-way, Solenoid Valve: 2 Nos, 5/2 way& 3/2 way, Pilot Operated Valve:5/3Spring Centered, 5/2Spring Returned, 3/2 Pilot Operated. Palm Operated Valve: 3/2-way Valve, Roller Lever Valve: 5/2 way, 3/2-way Valve, Shuttle Valve: OR Valve, AND Valve: Dual Pressure Valve, Flow Control Valve, Non-Return Valve, Block Manifold: 6 ways, Plastic Tubing as per require, Quick Push-Pull connectors, Air Compressor. All components should be mounted on Aluminum profile plate on working condition.	2,10,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
146	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	101/109	1	0	1	1	ITI Aundh Pune	Conductivity meter & TDS meter Conductivity meter Microprocessor based, auto ranging, Automatic End point function, LCD display, Accuracy ±1% F.S., up to 3-point calibration, reset function, conductivity buffer option, Hold and Auto off function, temperature compensation. T.D.S. Analyzer: Microprocessor based, Auto ranging, Automatic End point function, LCD display, Accuracy ±1% F.S., TDS factor 0.1 to 1.0, selectable TDS conversion factor and temp. units, Reset function, Hold and Auto off function, temperature compensation.	80,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	

S. No.	Procurement Category	Category for Goods (Machine/ Equipment/ Hand)	Trade Code NO.	Name of Trade Consisting in ISP	Sr No. Mention in Trade Syllabus equipment list	Require QTY As per syllabus	Available QTY	Difficulty	QTY to be procured	Full Name of Procuring Entity (SPIU/ ITI/ SAMC/ IC)	Name/ Description of Procurement/Selection	Estimated Cost [INR]	Results Area	Procurement Mode	Applicable Procurement Rules	Use of GEM [Yes/ No]	Use of eProcurement [Yes/ No]	Procurement Method	Market Approach [National/ International]	Proposed Procurement Start Date	Pre-bid Conference Date [if any]	Proposed Procurement End Date	Tentative Contract Award Date	Tentative Contract Duration [Months]	Tentative Completion Date	Remarks
[1]	[2]	[2(A)]	[2(B)]	[2(C)]	[2(D)]	[2(E)]	[2(F)]	[2(G)]	[2(H)]	[3]	[4]	[5]	[6]	[7]	[8]	[9]	[10]	[11]	[12]	[13]	[14]	[15]	[16]	[17]	[18]	[19]
147	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	101/110	1	0	1	1	ITI Aundh Pune	pH meter (Digital) portable Digital, with PH range of 0 – 14 pH, Millivolt Range of 0 - + 1999 mV, Temp. Compensation Auto/Manual with auto calibration facility and electrodes.	8,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
148	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	101/111	1	0	1	1	ITI Aundh Pune	Experimental setup for online conductivity measurement Online conductivity meter with 4-20 mA output, Conductivity sensor, SS Reactor tank, SS feedtanks, variablespeed pump, stirrer, hardware and electrical accessories mounted on good quality frame work with software.	65000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
149	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	101/112	1	0	1	1	ITI Aundh Pune	Experimental set up for online pH measurement Online PH meter with 4-20 mA output, PH electrode, SS Reactor tank, SS feed tanks, variable speed pump , stirrer, hardware and electrical accessories on stand with software.	35000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
150	Goods	Tools	DGT/1024	INSTRUMENT MECHANIC	102/113	1	0	1	1	ITI Aundh Pune	Experimental set up for online dissolved oxygen measurement SS Measuring Tank, Dissolved oxygen Meter, dissolved oxygen sensor, mini air compressor, hardware and electrical accessories on stand.	45,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
151	Goods	Machinery	DGT/1052	TOOL AND DIE MAKER (DIES AND MOULDS)	41/110	1	0	1	1	ITI Aundh Pune	Simulator [specification as per Annex-A &A (II)]	8,56,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	
152	Goods	Machinery	DGT/1052	TOOL AND DIE MAKER (DIES AND MOULDS)	41/111	12	0	12	12	ITI Aundh Pune	Desktop computers with latest configuration with necessary furniture CPU: 32/64 Bit i3/i5/i7 or latest processor, Speed: 3 GHz or Higher. RAM:-4 GB DDR-III or Higher, Wi-Fi Enabled. Network Card: Integrated Gigabit Ethernet, with USB Mouse, USB Keyboard and Monitor (Min. 17 Inch.) Licensed Operating System and Antivirus compatible with trade related software.	9,00,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23	

S. No.	Procurement Category	Category for Goods (Machine/ Equipment/ Hand)	Trade Code NO.	Name of Trade Consisting in ISP	Sr No. Mention in Trade Syllabus equipment list	Require QTY As per syllabus	Available QTY	Difficulty	QTY to be procured	Full Name of Procuring Entity (SPIU/ ITI/ SAMC/ IC)	Name/ Description of Procurement/Selection	Estimated Cost [INR]	Results Area	Procurement Mode	Applicable Procurement Rules	Use of GEM [Yes/ No]	Use of eProcurement [Yes/ No]	Procurement Method	Market Approach [National/ International]	Proposed Procurement Start Date	Pre-bid Conference Date [if any]	Proposed Procurement End Date	Tentative Contract Award Date	Tentative Contract Duration [Months]	Tentative Completion Date	Remarks	
[1]	[2]	[2(A)]	[2(B)]	[2(C)]	[2(D)]	[2(E)]	[2(F)]	[2(G)]	[2(H)]	[3]	[4]	[5]	[6]	[7]	[8]	[9]	[10]	[11]	[12]	[13]	[14]	[15]	[16]	[17]	[18]	[19]	
153	Goods	Machinery	DGT/1052	TOOL AND DIE MAKER (DIES AND MOULDS)	41/113	1	0	1	1	ITI Aundh Pune	CNC milling machine/ Vertical machining centre (VMC) [specification as per Annex-A]	17,00,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23		
154	Goods	Machinery	DGT/1052	TOOL AND DIE MAKER (DIES AND MOULDS)	41/114	2	0	2	2	ITI Aundh Pune	CNC lathe/CNC turn Centre [specification as per Annex-A & A (I)]	34,00,000	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23		
155	Goods	Goods		OTHER					0	ITI Aundh Pune	Interactive Intelligent Board	-	RA-01	Public Procurement	State Financial Rules	Yes	Yes	Quotation	National	01-Oct-22	07-Oct-22	30-Oct-22	15-Nov-22	03 Month	15-Mar-23		
												1,64,77,150															

Annual Procurement Plan may be prepared on the assumption that total budget will be released
Procuring entities shall ensure that procurements are carried out as per Delegation of Financial Powers and within Categories defined as 'Eligible Expenditure' in the O
Specifications for goods to be procured shall be as per approved specifications for that trade, approved by the Competent Authority

Chairman
Institute Management Committee
of Industrial Training Institute, Aundh, Pune


Principal /Secretary
Institute Management Committee
of Industrial Training Institute, Aundh, Pune